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750 Corporate Woods Parkway
Vernon Hills, llinois 60061
847-279-2500 Phane
847-279-2510 Fax

October 1, 2002

Mr. Fred Micke

Ms. Verneta Simon

U. S. Environmental Protection Agency
Region 5

77 W. Jackson Blvd., SE-5J

Chicago, lllinois 60604

Re: Work Plan for Investigation and Removal of Radiologically Impacted Soil, Lakeshore East Site,
Southwest Corner of Wacker Drive and Lake Shore Drive, 221 North Columbus Drive, Chicago,
lllinois — STS Project No. 1-32193-XA

Dear Mr. Micke and Ms. Simon:

Enclosed please find the Work Plan for the above-referenced site. This Work Plan has been revised in
response to your review and comments provided to STS in your letters dated September 4 and
September 20, 2002. We have provided three copies for your use and distribution.

Please contact us with any questions you may have regarding the attached Work Plan.
Regards,
STS CONSULTANTS, LTD.

Y e

“Steven C. Kornder, Ph.D.
Senior Project Geochemist

-—>
72/7%// §‘ /5
Richard G. Berggreen,/C.P.G.
Principal Geologist

cc: David Carlins, Lakeshore East, LLC (3 copies)
Sean Bezark, Altheimer & Gray (1 copy)
Barbara Magel, Karaganis, White & Magel (1copy)
Mark Krippel, Kerr-McGee Chemical LLC (1 copy)
Glenn Huber, SAHCI (1 copy)
Buster Maxwell, Budron Excavating (1 copy)
Steve Hawks, Hawks Logistics (1 copy)
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WORK PLAN FOR INVESTIGATION AND REMOVAL
OF RADIOLOGICALLY IMPACTED SOIL
LAKESHORE EAST DEVELOPMENT

1.0 INTRODUCTION

This Work Plan was developed for investigation and removal of radiologically impacted soil from the
lL.akeshore East Development Site (Subject Site). The Subject Site consists of approximately 26 acres
located at the southwest corner of Wacker Drive and Lake Shore Drive at 221 North Columbus Drive,
Chicago, lllinois (Figure 1). The site is currently developed as Family Golf Centers at Chicago Metro, a
golf course and driving range, with associated support buildings, facilities and parking lots. The Subject

Site is being investigated as part of a proposed commercial and residential development.

The Work Plan describes the:

+ Procedures for managing the removal of radiologically impacted soil above the 7.1 pCi/g cleanup
threshold.

s Survey methods proposed for identifying radiologically impacted materials during the grading and
excavation activities.

¢ Closure Report and Documentation of the work activities performed relating to the removal of
radiologically impacted soil including health and safety procedures.

Following review and approval of this Work Plan by United States Environmental Protection Agency
(USEPA), activities will begin with the removal of the radiologically impacted soils previously identified.
Monitoring will be conducted concurrently with the excavation operations. The monitoring activities will be
directed toward the identification of radiologically impacted materials within the excavation areas.
Radiologically impacted material that is excavated will be transported to a disposal facility licensed to
dispose of this material. After completion of the removal activities required by this Work Plan, a report will
be prepared documenting the removal activities and indicating the location, if any, of impacted soil
identified that will remain on-site. The USEPA will be requested to prepare a “Certification of Completion
Letter” acknowledging the completion of the investigation and removal of impacted material. This
“Certification of Completion Letter” is requested to acknowledge that conditions at the site are protective

of human health and the environment and that no further remediation is necessary.
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1.1 Background

Several properties north of the Chicago River in the Streeterville neighborhood of Chicago, lilinois have
been found to exhibit evidence of radiological impacts from the former processing of thorium-bearing
mineral sands by Lindsay Light and Chemical Company (Lindsay Light) during the 1910s, 20s and 30s.
The radiological impacts consist of elevated concentrations of thorium, uranium and their radioactive

decay products.

Due to their experience with the Lindsay Light sites the USEPA requested access and conducted a
reconnaissance survey of a portion of the Subject Site. That survey identified at least two locations
where the gamma radiation levels were anomalously high. Field analysis by USEPA using a portable
multi-channel analyzer in areas exhibiting elevated gamma radiation identified uranium and thorium
radionuclides consistent with the other Streeterville properties (USEPA correspondence, July 2, 2001).

STS was contracted to investigate the entire 26-acre property to evaluate whether additional locations
exhibiting elevated radioactivity might be present, and to attempt to further investigate the USEPA survey
results. STS conducted a walkover survey of the entire property on a 5-meter grid. The survey identified
locations exhibiting elevated gamma radiation which were consistent with the USEPA findings. Borings,
step-out borings, down-hole gamma surveys, and radiological analysis of soil samples were also
conducted to document the apparent extent of the radiologically impacted material. The findings of the
investigation were summarized in a report dated September 19, 2001, and in an addendum letter report
dated October 2, 2001.

The identification of buried radioactive materials from surface surveys is constrained by the presence of
soil cover of more that about two feet that can shield radioactive material from detection. The ground
surface dating from about the year 1900 was researched to establish the ground surface elevation before
the industrial use of the radioactive materials was begun in the site vicinity. The apparent historical site
ground surface elevation was evaluated and described in STS's report dated January 2002. Additionally,
a fill thickness map was subsequently developed by comparing the year 1900 site grade to the current
site topography (STS, February 2002). The resulting fill thickness map identified those areas where the
fill over the 1900 ground surface was in excess of 2 feet thick and therefore could potentially mask the
presence of radioactive soil from detection by a surface survey. A total of 22 (fill thickness) borings were

drilled and numbered 100 through 122 (Figure 2) and were surveyed by down-hole gamma logging for
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evidence of radiologically impacted soil. The borings ranged from 4 to 10 feet deep and were intended to

extend a minimum of 1 foot below the 1900 ground surface elevation.

STS’s review of the historical records also identified the presence of several shipping slips on the Subject
Site that were filled during a period which was concurrent with the Lindsay Light manufacturing
operations. The location of these slips is shown on Figure 2. Borings within the slip areas were drilled on
a 10-meter grid over the entire extent of the slips as of the year 1906 to explore the slips for evidence that
radiological material may have been included in the fill. A total of 215 borings were drilled to examine the
slip areas in January 2002. Borings in Slips C, D, and E are designated with a letter indicating the slip
and a number indicating the boring number (i.e., C-1 reflects Slip C, boring 1). The boring layout is also
shown on Figure 2. Additionally, a final set of borings, step-out borings, were positioned around those
slip borings where evidence of elevated gamma radiation was noted in the down-hole logging of the initial
10 meter grid borings. These step-out borings were for the purpose of identifying the lateral extent of the
radiologically impacted soil noted in the slip grid boring.

The results of the additional boring activities conducted in January 2002 are included the STS report of
February 8, 2002. All of the fill thickness, slip and step-out borings were surveyed for elevated
radioactivity by collecting down-hole gamma measurements. No additional locations exhibiting elevated
radioactivity were identified in the borings in the thicker fill areas outside the slips. No elevated gamma
readings were noted in the borings drilled in Slip C near the northwest corner of the site. One additional
area was identified in Slip E and five additional areas were identified in Slip D.

In summary, based on the results of the investigations previously completed by STS, the radiologically
impacted soil appears to be restricted to two localized areas. These areas are within or in close proximity
to the former locations of Slips D and E. The volume of impacted soil identified using the data developed,
and including several assumptions that would tend to overestimate the amount of impacted soil, resulted
in an estimate of 1,136 cubic yards (CY) (STS, February 2002). However, subsequent excavation and
grading activities may discover additional soil beyond that identified in the previous explorations. That
material may also possibly require removal.
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2.0 PROPOSED WORK ACTIVITIES
2.1 General Description

There are three phases of work that comprise the investigation and remediation of the Subject Site. The
Initial Investigation and Delineation Phase (Phase ) has already been completed. The Investigation and
Delineation Phase started with the survey and sampling work conducted by USEPA and/or STS and
reported in the USEPA July 2, 2001 letter report and the STS September 2001, October 2001 and
February 2002 reports. A summary of the Phase | results was provided in Section 1.1. The scope of

work for Phases Il and Il comprises the work described in this Work Plan and summarized below.

The Radiologically Impacted Soil Removal Phase (Phase I} will consist of the removal of the
radiologically impacted zones identified in the Initial Investigation and Delineation Phase. The Phase |
results indicated that with one exception (boring number D-71) the impacted soil was confined to depths
less than 10 feet. Therefore, the excavation and removal phase will remove impacted soil above the
groundwater table, which is anticipated to be at a depth of 8 to 10 feet at the Subject Site. Removal of
impacted material below groundwater, which would include material at depths greater than 10 feet, is not
proposed since these deeper materials, if present, are shielded sufficiently by the overlying soil and/or

groundwater to minimize the exposure hazard at the ground surface.

If radiologically-impacted material below groundwater will be left at the Site, a groundwater sample of the
standing water within the excavation will be collected and analyzed for radiological impact. In addition,
the location of impacted material that will remain at the Site will be referenced to surveyed coordinates
based on traditional land surveying techniques to facilitate the accurate representation of the material in

reports and on drawings.

It is acknowledged that if radiologically-impacted soil remains at the Site following completion of this work,
Lakeshore East will work with USEPA regarding the required documentation relative to this residual
impacted material. At present, in the absence of knowing whether material will be left, at what location,
on private or public property, depth, quantity or activity, determination of the appropriate document is not
feasible.

The Subject Site will be graded in preparation for construction activities. The Site-wide Grading and
Monitoring (Phase IlI) will involve radiological surveys of those areas that are covered by greater than 18

inches of post 1900 fill soil as the areas are exposed during the site development grading process.
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These post 1900 fill areas are shown on Figure 4. The Phase | activities will involve the grading of fill
soils in thin lifts (18 inches maximum), which because of fill thickness, may have shielded the presence of
radiologically impacted fill material during the initial surficial survey. Therefore, surficial surveys will be
performed throughout the grading process in areas were post-1900s fill soil greater than 18 inches thick is
present. Any soil above the cleanup threshold of 7.1 pCi/g total radium will be removed to clean limits,
and the impacted location confirmed clean through confirmation surveys and verification sampling by
USEPA. The determination that an impacted location has met the clean-up criteria will be made through
analysis of soil samples to measure the soil concentration of contaminant radionuclides. A more detailed

description of these activities is presented in the following sections. ..
2.2 Excavation of Radiologically Impacted Soil (Phase Il)

it is anticipated that the removal activities will begin with the impacted areas identified in the southern
portion of the property within the former Slip E (Figure 4). Removal activities will be completed in the
southern area before moving to the northern area. That area will be finished before beginning the site
grading phase. Excavation will proceed in two phases, radiologically impacted soil removal (Phase )
and the site-wide grading and monitoring phase (Phase lll). Phase Il will consist of the removal of the
radiologically impacted soil identified through the site walk-over gamma survey and boring programs
previously completed and summarized in the STS reports of September 2001 and February 8, 2002.
Those soils will be removed to apparently clean limits of 7.1 pCi/g total radium or less. The excavations

will be designated Exclusion Zones for purposes of health and safety requirements.

The excavation process will utilize an excavator with a maximum one CY bucket. This bucket size will
facilitate loading the transport containers without spilling and/or spreading the contamination. Impacted
soil will be loaded directly into transport boxes. Transport boxes will be lined, covered, and sealed, and
the exteriors confirmed clean prior to leaving the Subject Site, in accordance with SOP-320 (Appendix B).

At locations where impacted soil is covered by clean soil, excavation will be limited to not more than 18
inches per lift followed by a survey for elevated gamma readings. This restriction is due to the shielding
provided by soil, which could preclude detecting impacted soil beneath a soil cover of greater than 18
inches. Excavation will proceed to excavate the impacted soils at the Subject Site. The excavations will
proceed to clean limits and will be confirmed by surveys conducted during the excavation process. Once
the confirmation survey has confirmed the absence of radiologically impacted soil (SOP-210), the
excavation will be subject to verification survey and sampling by USEPA, in accordance with Section
3.2.3 of this Work Plan (SOP-223 and SOP-214 of Appendix B).
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If floor slabs are encountered within the post-1900 fill materials, the slab will be broken and removed and
the soil beneath the slab screened for verification and closure by USEPA. Concrete slabs, footings or
walls encountered during the excavation will be cleaned of adhering contamination, if any, and after
release by USEPA as non-radiologically impacted, will either be removed from the site or stockpiled on-

site for subsequent management in connection with site development work.
2.3 Site Grading and Monitoring (Phase li)

The Subject Site will be graded in preparation for construction activities. Phase Il will involve the
surveying for radioactivity of post 1900s fill soil that, because of fill thickness, may have shielded the
presence of a radiologically impacted soil during the Phase 1 surficial survey. Surficial surveys will be
performed as grading proceeds in the areas where the post 1900 fill is in excess of 18 inches thick in
accordance with Section 5.7 of SOP-210 (Appendix B). These post 1900 fill areas are shown on Figure
4. All impacted soil will be removed to clean limits. Grading will be limited to lifts of 18 inches or less

between surveys.

Former building foundations or buildings with basements built after 1900 have not been identified at the
Subject Site. However, if discovered during the grading process, the potential presence of radiologically
impacted fill materials below the floor slab or basement floor and any fill materials within the basement will
be investigated. For the materials within the basement structure the radiological survey methods will be
similar to those used for the excavation process (i.e., investigation in maximum 18 inch lifts through the
full thickness of the basement fill). For soil below the floor, the method of investigation will consist of the
complete removal of the floor and a subsequent surficial survey. The discovery and subsequent
investigation of such structures will be included within the closure report for the Subject Site.

2.4 Construction Monitoring

Radiation monitoring will continue during site development and construction as part of the following
activities:

o Ultility installation; and
¢ Foundation excavations in certain areas of the site.

@ 6 KAWPDOCS\PROJECT\132193XA\Work Plan\Z193A001-revision 2.doc

THE INFRASTRUCTURE IMPERATIVE



Lakeshore East LLC g‘a

STS Project No. 1-32193-XA STS CONSULTANTS
June 24, 2002

Revised September 13, 2002

Revised September 30, 2002

2.4.1 Utilities

The installation or excavation of utilities will occur during the grading and subsequent construction
phases. Utility excavations will be screened for the presence of radiologically impacted materials when
the utility activities are proposed for areas containing post-1900 fill materials which have not been

previously surveyed. These areas will be limited to the shipping slip areas shown on Figure 1.

These surveys will be conducted following the methodology for excavation of apparently clean soil in
Sections 2.2 and 2.3. Excavation will be limited to not more than 18 inches. All impacted soils will be
removed to clean limits or to the depth of groundwater, which is anticipated to occur at a depth of about
10 feet. Areas containing impacted soil above the 7.1 pCi/g cleanup threshold will remain designated as
Exclusion Zones until the area is verified clean by USEPA. Work within any utility installation area
designated as an Exclusion Zone will require appropriate personal protective equipment (PPE) and
personal air monitoring. Personnel entering Exclusion Zones must be 40-hour health and safety trained.

All equipment and personnel that enter an Exclusion Zone will be frisked clean upon leaving the area.
2.4.2 Foundations

Drilled or excavated foundations may be installed in post-1900s fill materials, and will be screened for
radioactivity during the grading and subsequent construction phases. Spoil from drilled foundations will
be screened for the presence of radiologically impacted materials when the drilling activity is proposed for
an area containing post-1900 fill material, such as in the slip areas. Radiological surveying will be limited
to these fill materials. Natural soil excavation and drilled spoil will not be surveyed for radioactivity. Spoil
materials exhibiting a radiological impact above the 7.1 pCi/g cleanup threshold will be managed for
disposal according to Section 3.3. The closure report will provide the location, if any, of impacted material

identified during these drilling activities that will remain on-site.

Foundation excavations will be screened for the presence of radiologically impacted materials if the
excavation activities are proposed for areas containing post-1900 fill materials. These surveys will be
conducted following the methodology for excavation of apparently clean soil in Sections 2.2 and 2.3.
Excavations will be limited to not more than 18 inches between surveys. (Note that the 18 inch limit will
not apply to any caisson or other drilled foundation elements due to the construction methods for such
features.) Impacted soils will be removed to clean limits or to depth of groundwater (i.e., about 10 feet).
Areas containing material above the 7.1 pCi/g cleanup threshold will remain designated as Exclusion

Zones until the areas are verified clean by USEPA. Work within an area designated as an Exclusion
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Zone will require appropriate personal protective equipment (PPE) and personal air monitoring.
Personnel entering Exclusion Zones will be 40-hour health and safety trained and all

equipment/personnel will be frisked clean on leaving the area.
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3.0 METHODS
3.1 Cleanup Threshold

The USEPA has set the cleanup level as 5 picocuries per gram (pCi/g) total radium (Ra-226 and Ra-228)
above the background. A level of 2.1 pCi/g total radium is currently considered background for the area
by the USEPA. Thus, radiologically impacted material is defined by the USEPA for the Streeterville area
as exceeding a threshold of 7.1 {pCi/g) total radium.

Field measurements will be taken of gamma radiation levels using a Ludlum 2221 rater-scalerand a 2 x 2
Nal detector. The equipment will be calibrated to determine the gamma count in counts per minute (cpm)
that is equivalent to 7.1 pCi/g. Equipment calibration will be performed using the thorium calibration
blocks at the Kerr-McGee West Chicago Rare Earth Facility.

Field measurements of gamma counts will include the following:

Surveys of excavation as clean overburden is removed;

Surveys of excavation as radiologically impacted soil is removed;
Surveys of excavations to document all impacted soil has been removed;
Surveys of Phase Il grading as 18-inch lifts are removed;

Surveys of utility or foundation excavations; and

Surveys of deep foundation excavations or drilling spoil.

3.2 Surveys, Sampling, and Analysis
3.2.1 Confirmation Surveys

Confirmation screening surveys will be conducted during the excavation of fill materials previously
identified as radiologically impacted in the STS reports of September 19 and October 2, 2001 and
February 8, 2002. Excavated locations will be screened in accordance with SOP-210 (Appendix B).
Since evidence of radiologically-impacted soil in excess of the 7.1 pCi/g cleanup threshold has been
identified, these areas will be designated as Exclusion Zones. As described in the Health and Safety
Plan (HASP) and discussed briefly in Section 4.0, the Exclusion Zones will require appropriate personal
protective equipment (PPE) and personal air monitoring to enter. All equipment and personnel that enter
an Exclusion Zone will need to be frisked clean upon leaving the Exclusion Zone. Personnel entering
Exclusion Zones must be 40-hour health and safety trained. The surveys will be conducted using a
Ludlum 2221 rater-scaler and a 2 x 2 Nal gamma detector.
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The areas of potentially impacted soil that have not been documented as clean will be surveyed in place.
Excavation will proceed in lifts not to exceed 18 inches in thickness. If an increase in gamma radiation is
noted on the order of twice background values, excavation will proceed in thinner lifts to minimize the
potential for mixing clean and radiologically-impacted soil. Excavation will proceed through the potentially
impacted fill material using an excavator with a maximum bucket of one CY. This bucket size will
facilitate loading the transport containers without spilling and spreading the radiologically impacted soil
contamination. The subsample locations will be obtained by dividing the 100 m’® area (10-meter x 10-
meter) into four equal quadrants of 5-meters x 5-meters. Four of the subsamples will be collected from
the center of the 5-meter x 5-meter quadrants. The fifth subsample will be obtained from the center of the

10-meter x 10-meter sample area. Sample collection will be in accordance with SOP-214.

Once the confirmation screening indicates the absence of radiologically impacted material above the
cleanup threshold, samples will be collected over a maximum 100 m? area for confirmation analysis at a
laboratory. Five subsamples will be composited to develop the sample for each 100 m? area. Analysis
will be either by NUTRANL or gamma spectroscopy. After confirmation analysis shows the area to be
clean, the area will be subject to verification surveys and sampling by USEPA, in accordance with Section
3.2.3 of this Work Plan. The excavations will not be backfilled until a signed radiological verification

closure form is received from USEPA.

Soil screening during the course of the excavation activities is also intended to minimize the incorporation
of clean material in that which is designated for disposal. Soil indicative of levels below 7.1 pCi/g total
radium by the confirmation screening process prior to excavation will be staged for potential use as
backfill. As previously indicated, excavation will proceed using an excavator with a maximum 1 CY
bucket. This bucket size will also allow the excavated soil to be screened a second time before being
placed on the backfill pile. This potentially non-impacted soil will also be subject to verification surveys
and sampling by USEPA, if requested, in accordance with SOP-214 (Appendix B) and Section 3.2.3 of
this Work Plan.

Imported fill soil will be tested to confirm it meets the criteria specified in Specification 02200, Section 2.E.
Material will be tested for radioactivity (less than 3.7 pCi/g), engineering classification per ASTM D2487,
and Standard Proctor per ASTM D698. One series of tests will be performed for each 10,000 cubic yards

from a single borrow source. One series of tests will be provided for each borrow source at a minimum.
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Prior to the initiation of Phase Il or Phase 1l activities, gamma count rate background levels shall be
established for each applicable survey instrument. Six locations shall be chosen in non-radiologically
impacted areas of the Site. A one-minute integrated count shall be obtained at the surface of each
location, for each survey instrument (Ludlum 2221 with 2” x 2" Nal probe). The measurements collected

from each location shall be averaged to establish instrument specific background gamma count rates.

In order to establish background gamma dose rates, a measurement shall be obtained at one meter
above the surface of each of the six background locations. A Ludlum Model 3 with attached 1" x 1” Nal
probe will be used to record the uR/hr reading at each location. The measurements shall be averaged to

establish a background gamma dose rate for the Site.
3.2.2 Surficial Walk-over Surveys

Surficial survey methods were used in Phase | of this project to initially identify the presence of
radiologically impacted materials. This same technique will be used during Site-wide Grading and
Monitoring (Phase IlI) to survey for the presence of contamination. Additionally, those areas currently
covered by pavement and/or buildings that precluded the survey of exposed soil, will be subject to
walkover surveys. If necessary, paving stones, asphalt, concrete and the associated subgrade will be
removed prior to conducting the surficial survey. A grid with a 5-meter spacing will be marked by stakes
and flagging at the edges of the project area or by paint on the ground surface on the interior of the site.

The areas between the grid points will be scanned so as to cover 100 percent of the intra-grid areas.

The surveys will be conducted using a Ludlum 2221 rater-scaler and a 2 x 2 Nal gamma detector. The
detector will be unshielded to provide for a broader screening area in assessing the surface survey.
Values will be recorded in counts per minute {cpm). The maximum value will be recorded for each grid
cell and all anomalously high areas (2 times background) will have the approximate limits designated on
the survey data sheets. The locations will be marked in paint on the ground surface. Field screening
data sheets will include recording the instrument serial number, calibration date, operator, and site grid

coordinates surveyed. A copy of a field data sheet is attached (see Appendix A).

Locations with elevated gamma counts (twice background) will be marked to identify the limits of the
elevated readings. Those areas which exceed the USEPA cleanup level, gamma counts indicative of
material exceeding 7.1 pCi/g total radium, will be designated as Exclusion Zones. Work activities within
the Exclusion Zones will be conducted in accordance with the procedures outlined in the HASP and

briefly summarized in Section 4.0.
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Additional documentation of contaminant levels may be performed through the collection of samples for
laboratory analysis using high resolution gamma spectroscopy analyses. Gamma spectroscopy samples
will be collected in 500 ml Marinelli beakers and submitted to a subcontract laboratory for analysis.
These samples may be collected to: a) document where removal is necessary; b) indicate areas where
removal has been successful; c) document areas that are below the USEPA threshold level as indicated
by the Nal detector; or d) to confirm the levels of radiological contamination that will remain on-site

outside the designated excavation areas.
3.2.3 Verification Sampling

As previously indicated, soil exhibiting contamination above the clean-up threshold of 7.1 pCi/g total
radium (Ra-226 + Ra-228) will be removed, placed in transport boxes and shipped to a disposal facility
licensed to receive this material. Excavated locations will be screened in accordance with SOP-210
(Appendix B). To demonstrate to the USEPA that the floors and sides of soil excavations meet cleanup
criteria specified by USEPA, a verification/field sampling program must be implemented following the
excavation of the radiologically-impacted materials. The verification survey sampling program will be
conducted in general accordance with SOP-223 and SOP-214 (Appendix B).

The excavations will not be backfilled until a signed radiological verification closure form is received from
USEPA. Initial field demonstration that the location has been excavated to clean limits will be made with
a shielded 2 x 2 Nal detector. Pre-verification samples will then be collected and analyzed using
NUTRANL software and gamma spectroscopy analyses. 1t is anticipated that the NUTRANL software
and gamma spectroscopy analyses will be conducted at an off-site (fixed) laboratory. This fixed facility
will be at a temporary laboratory established in the vicinity of the Lakeshore East site and will be
supervised by Mr. Glenn Huber of Stan A. Huber Consultants, Inc. of New Lenox, lllinois. Samples may
also be sent for high resolution gamma spec analysis to a subcontract laboratory operated by RSS! in
Morton Grove, lllinois. The laboratory data package will include chain-of-custody copies, sample receipt
and tracking forms, preparation and analysis logbooks, raw data forms, tabulated data summaries,
calibration records, and standards, QC sample results, and any corrective action reports (refer to SOP-
364 in Appendix B). Gamma spec analysis will be conducted using a Library Energy Tolerance of 1.2
keV and a Gamma Fraction Limit of 71%.

The option to use a temporary field laboratory for generating the gamma spectroscopy verification data

could be utilized if rapid turn-around of results becomes critical to the project. Field lab verification results
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would be provided in two forms. The initial NUTRANL data set will consist of one set per sample and will
include the radionuclide concentrations and error limits for uranium 238, thorium 232, radium 226, and
potassium 40; the sample number; date and time sampled; laboratory number (sequential); identify the
analyst; and analytic method (NUTRANL). The second field lab data form will be a consolidated
spreadsheet with all analysis in sequence by laboratory number. This table will include the sample
number, data and time sampled, radionuclide concentrations and error limits for the four NUTRANL
analytes, and a line totaling the thorium and radium concentrations. The field laboratory will also maintain

a copy of the chain-of-custody for those samples received and analyzed.
3.3 Materials Management

Activities to manage removed material include all actions taken from the time the material is excavated
until it reaches its final destination. Materials that are removed from the property may be replaced in their
original locations, placed in another location on the property, salvaged, or sent to a local landfill if the
materials meet the radiological clean-up criteria of 7.1 pCi/g total radium. Materials that do not meet the

radiological cleanup criteria will be sent to an approved disposal facility.

At present, it is anticipated the radiologically-impacted material will be sent to EnviroCare of Utah, located
in Clive, Utah. Shipping and placarding will be in accordance with all Department of Transportation
regulations for shipping radiologically-impacted material. Permitting for disposal at EnviroCare will be

arranged before any impacted material is loaded for shipment.

Trash and debris that is not radiologically-impacted and is designated to be removed from the site will
typically be placed into clean roll-off containers provided and collected by licensed trash removal and
disposal companies. Radiologically-impacted materials will be transported between the Subject Site and
the approved disposal facility according to DOT regulations. Procedures which will be used with respect
to radiologically-impacted materials to minimize the potential for and effects of spills and accidents during

transport of such radiologically-impacted materials include but are not limited to the following:

e Drivers will have the proper licenses, training, and certifications for transporting potentially
radioactive materials.

e Trucks transporting low-level radioactive materials in excess of 7.1 pCi/g total radium will have
sealed or lined containment. Covers for the roll-off containers will be placed over the load prior to
exiting the contaminated area. Covers will be fastened down tightly to prevent materials from
being blown out of the containers. This will minimize the escape of materials should an accident
occur. Empty containers returning to the site will also have covers. Trucks will carry all
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necessary papers and placarding. Containers will be inspected prior to loading to determine
suitability.

e Contaminated vehicles and equipment will be decontaminated first using broom cleaning to
remove all adhering surface dirt. As needed, pressurized water spray will be used for further
decontamination. Water generated during decontamination will be contained and evaporated,
used for dust control on contaminated seils designated for disposal, or possibly sent for disposal
at an approved disposal facility.

o Prior to transporting excavated soils or other materials, all transport equipment will be frisked.
Frisking will include tires and fenders and the sides and back of the bed. Frisking the cabs of
trucks will not be necessary unless loading has been over the front of the truck.

e Travel between the property and the rail terminal will be only on specified routes selected to
minimize the potential for and the effects of any accidents.

Two types of material will be distinguished in the excavation process: radiologically-impacted soil
exceeding the clean-up threshold of 7.1 pCi/g total radium, and excavated soil suitable for backfill that is
not radiologically impacted in excess of 7.1 pCi/g total radium. There also may be materials that will be
specified by the owner as unsuitable for backfill, based on engineering properties, non-radiological
impacts, or other specifications. For this Work Plan, a distinction is proposed for radiologically-impacted
materials and non-radiologically impacted materials. Disposal of non-radiologicaily impacted materials at

an off-site location will comply with all applicable laws and regulations.

Soil that, based on visual or olfactory observations, is suspected to be grossly impacted by non-
radiological contamination will be temporarily staged on-site to allow for proper sampling and
characterization for disposal. These soils will be placed on liners and will be covered to minimize

potential for erosion and spread of the material.

Radiologically-impacted soil excavated in Phase II will be loaded directly into containers (either “Baker
Boxes” or “Supersacks”). In Phase lll, the anticipated quantities of material exceeding the radiological
cleanup standard of 7.1 pCi/g total radium at individual locations may not fill a “Baker Box”". If that is
case, soil exceeding the radiological cleanup level will be temporarily stored in “Supersacks” until enough
has accumulated to warrant delivery of a “Baker Box". Where locations are encountered during Phase il
where significant quantities of radiological material require removal, direct loading of containers will be

resumed.
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3.4 Data Management and Report

Data management for the site consists of site safety and training records, health physics data (i.e., air
monitoring and personnel monitoring data), soil radioactivity field and laboratory data, shipping and
transport records, and civil construction and excavation data (i.e., land surveys, excavation volume
estimates, etc.). A vicinity or local laboratory will be used to analyze soil samples as excavation and
removal proceeds, and for pre-verification sampling that the radiological clean-up criteria have been met.
Analytical records will be kept at the site and at the STS office in Vernon Hills, lllinois. Air monitoring
analyses will be maintained at both the site and the STS office, and will be transmitted with the monthly

project progress reports to USEPA.

Monthly progress reports will be submitted to USEPA beginning 30 days after USEPA’s review and
approval of this Work Plan, and will be submitted monthly by the 15th of each month until termination of
the UAO as applicable to this site, unless otherwise directed by the USEPA On-Scene Coordinator
(OSC). These monthly reports will describe all significant developments during the preceding period,
including the work performed, and any problems encountered, analytical data received during the
reporting period, and developments anticipated during the next reporting period, including a schedule of

work to be performed, anticipated problems, and planned resolutions.
3.5 Exclusion Zone Access and Security

Access by unauthorized personnel to the Exclusion Zone excavation areas will be controlled during
operational and non-operational hours because of hazards created by open excavations, moving
contractors' equipment, and traffic. Only authorized personnel will be permitted within the fenced area.
Exclusion Zone access will be directed by the Project Coordinator, Field Team Leader or their designated
representative (see HASP). The excavation work area will be fenced with a temporary chain-link fence
unless the access is restricted by fencing at the site perimeter. In the case of a perimeter fence, access
to the excavation areas will be restricted through the use of temporary fencing (i.e., plastic barrier
fencing). This fencing will include appropriate signage to provide security during non-operational hours.

Access gates/points will be closed when not in use.

During operational hours, the project management consultant, its contractors and subcontractors, and
their representatives will have access to the excavation area to implement the excavation activities. The
party responsible for radiological soil transport and their contractors and subcontractors will have access

to implement health physics and transportation activities. Information on restrictions to the excavation
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areas, and various signs and barricades, will be disseminated during the project kick-off meeting held at

the beginning of the project.

All visitors desiring access to the excavation area will be required to register with the Project Coordinator
or his designee. The Project Coordinator or his designee will provide necessary orientation and training,
provide radiation monitors as appropriate, and escort the visitors. The visitors will be required to observe

all health and safety requirements and follow all instructions given by the Field Team Leader.

Regulatory and governmental officials who visit the excavation areas regularly will be requested to notify
the Project Coordinator or the Field Team Leader. They will be required to comply with all Health and

Safety rules.

During non-operational hours, barricades, beacons, radiation warning signs, and temporary fencing, as
appropriate, will be placed to prevent unauthorized entry into an Exclusion Zone. Exclusion Zones will be
surrounded with magenta and yellow rope and stakes or fence posts until determination that it meets the
USEPA cleanup threshold. Signs will be placed on the excavation area perimeter fencing identifying the
area as a construction area and prohibiting unauthorized entry. The warning signs will be installed at

maximum 100 foot intervals on the perimeter fence.
3.6 Decontamination

All discarded materials, waste materials, and other field equipment and supplies shall be handled in such
a way to prevent the potential spread of contamination during excavation and restoration activities.
Discarded items that have contacted contaminated materials will be containerized and stored for disposal
at the approved disposal facility. Non-contaminated items to be discarded will be collected for disposal as
general refuse waste. Personne!l and sampling eguipment decontamination are described in the
Decontamination Procedure included as SOP-347 of Appendix B.
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4.0 HEALTH AND SAFETY PLAN SUMMARY

A project specific HASP is provided under separate cover. Site surveys, excavation and remediation
activities will be conducted in accordance with the site HASP. Additionally, reference is made to the

following documents included within Appendices B and C:

s Dust Control Plan

¢ SOP-210 — Gamma Radiological Surveys
e SOP-217 — Excavation Procedure

¢ SOP-223 - Verification Survey Procedure

e Construction Health and Safety

The HASP addresses required training, personnel protection equipment, general work precautions, and
medical monitoring among other issues. In general, as contamination is detected, either by the initial
surface survey or in the course of monitoring the excavations, the areas will be designated with a
magenta and yellow rope and stakes or fence posts. These areas will be designated Exclusion Zones,
and will require appropriate personal protective equipment (PPE) and personal air monitoring to enter. All
equipment and personnel that enter an Exclusion Zone will need to be frisked clean upon leaving the

Exclusion Zone. Personnel entering Exclusion Zones must be 40-hour health and safety trained.

All accidents or injury "near misses” will be documented and communicated to the Project Coordinator
and Field Team Leader in a timely manner. Project safety briefings will be held on a weekly basis, and
project tailgate meeting will be held on a daily basis as a regular part of project communication between

the Field Team Leader and project contractors and subcontractors.

4.1 Key Personnel

While health and safety will be the concern of every person on the job, the radiation survey and soil
excavation management team will be responsible for the implementation of the HASP. These persons
are the Project Coordinator, Health and Safety Officer and the Field Team Leader. Figure 3 presents the
project management work organization chart. The responsibilities for these positions are detailed in the
HASP. Radiation laboratory subcontract services will be provided through Radiation Safety Services, Inc.
(RSSI).
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4.2 Potential Hazards

Potential hazards that could be encountered during the removal activities include contaminated materials
and the hazards associated with construction work. Contaminants of concern include the entire decay
series for U-238 and Th-232. Radiological and air monitoring as described in this Work Plan will be

performed during excavation to define the presence of radiological contaminants.

The mechanisms for exposure to the radiologically-impacted soil material are direct exposure, inhalation,
ingestion and eye/skin contact. The primary mechanism of exposure is direct exposure to external
gamma radiation. All workers will be instructed in appropriate measures to protect against exposure to

the above materials, and PPE will be worn until monitoring shows such is not necessary.
Physical hazards which might be encountered at this site include but are not limited to the following:

Construction equipment (front-end loaders, back-hoes, trucks, compactors, bulidozers);
Power tools (saws, drills, jack hammers, compactors);

Heat and cold stress;

Overhead power lines;

Excavations;

Confined space;

Noise;

Demolition of structures;

Slip, trip and fall conditions, especially during wet or freezing periods; and

Buried utilities.

For this project, “utilities” include natural gas, water, sewer, communication, cable television lines, and
electrical power distribution systems. Prior to the physical site survey, city and utility company records
conceming location and construction of utilities on and in the general vicinity will be reviewed and
consolidated on a single Utility Plan Drawing. The appropriate utility companies or their designees will be
asked to verify the location by originating a request through the Chicago Utility Alert Network (DIGGER)
phone number: 312-744-7000, and through application to the Chicago Board of Underground.

The locations of the identified utilities will be “ground-truthed” by observing the locations of power and
phone poles, above-ground transformers (where electrical distribution lines are below ground), manholes,
water meters, natural gas meters, phone boxes, surface indications such as utility vaults, catch basins,
and surface depressions which can occur over utility trenches, and the locations marked by the utility

companies or their representatives. Procedures for working in the vicinity of utilities and repair to
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damaged utilities will be discussed with the excavation contractor crews. All work on and in the vicinity of

utilities will be in accordance with City and utility company specifications.
Additional details on these and other safety provisions are addressed in the HASP.
4.3 Training and Communications

Site and project specific radiation and health and safety training will be provided for all on-site personnel
prior to work on the Subject Site. All personnel required to work in the Exclusion Zone or Contamination
Reduction Zone shall complete training conforming to the requirements of 29 CFR 1910.120(e) including
40 hours of initial hazardous waste site worker training. Where appropriate, they shall have 8 hours of
annual refresher training, and 8 hours supervisors training. Field personnel shall complete radiation
safety training in compliance with 32 1AC 400. This training shall include, at a minimum, 4 hours of
training pertaining to radiation safety and awareness. Training will be conducted by a qualified safety
specialist and/or a qualified senior health physics technician, at a minimum. The project training program
is included in HASP. As noted in the HASP, Federal safety requirements take precedence over state

requirements.

All site personnel will be trained and briefed on radiation basics, anticipated hazards, equipment to be
worn, safety practices to be followed, contamination prevention practices, emergency procedures,
radiation basics and communications. Procedures for leaving a contaminated area shall be planned and
implemented prior to going on-site. Work areas and decontamination procedures will be established
based on expected site conditions, and updated as necessary during construction. Other guidelines such

as heat and cold stress, excavation safety and confined space are included within the HASP.

In addition to this formal health and safety training, “tailgate” safety meetings will be held weekly, or more
frequently, dependent on safety issues arising during the project. These meetings may be led by the
worker's foremen and every employee must sign in before beginning work for the week. The subject
covered and persons present will be recorded for each meeting and kept as part of the project records.
Health and safety incidents and monitoring results will be discussed in the tailgate safety meetings, when

appropriate.

Visitors to the site will be briefed on the requirements of the HASP before being allowed within the work

area, and will be accompanied by a foreman or supervisor whenever possible.
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4.4 Personnel Protective Equipment

Based on information from previous investigations of site conditions, radiologically impacted soil removal
will be necessary. All personnel operating in Exclusion Zones will be required to have personal air
monitors (PAMs). Disposable coveralls, steel-toed work shoes, boot covers, hard hat, safety glasses and
gloves will also be required in all Exclusion Zones. Prior to exiting any Exclusion Zones, personnel will go
through decontamination, disposal of all appropriate PPE, and frisking procedures as described in the
HASP.

4.5 Air Quality Monitoring

The principal objectives of the air monitoring activities are to:

» Ensure worker and general population safety and provide radiological control information;

o Evaluate work procedures and site control measures. In addition to identifying the need for
corrective action, air monitoring also documents the effectiveness of such control actions; and

e Measure releases of airborne radioactivity (should any occur) and ensure that people living and
working in the surrounding area are not exposed to radiation above acceptable limits.

A primary requirement of dust control is “no visible dust’ during activities associated with contaminant
removal. The excavation, remediation and soil handling areas where impacted soil is present will be
required to have no visible dust. Fugitive dust generation is caused by a range of activities including
excavation, loading, dumping, transporting and scraping using heavy equipment such as bulldozers,
front-end loaders, trucks and graders. Air monitoring will be conducted for the purpose of documenting
and, if detected, initiating measures to control airborne contamination. Air monitoring will be conducted at
both site and personnel levels. During the excavation and handling of radiologically-impacted materials,
the procedures to be followed to control dust will include traffic speed control and use of covered
stockpiles. Where possible, excavated contaminated materials will be loaded into the transport
containers the same day they are excavated. Any radiologically-impacted material stored on-site will be
either in containers or in Supersacks if there is not sufficient material to mobilize a container. Stockpiled
clean materials, including excavated and imported borrow material, will be piled to minimize dust
generation. Additionally, the covering of vehicles transporting borrow material will be required. If these
initial efforts appear to be inadequate to control dust, water will be applied during the course of excavation

and restoration activities as directed by the Field Team Leader to prevent, mitigate or reduce dust
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resulting from excavation activities. The Dust Control Plan (Appendix C) provides additional detail on the

control measures that may be implemented at the site.
4.5.1 Personnel Exposure Monitoring

All personnel operating in Exclusion Zones will be required to have personal air monitors (PAMs).
Procedures for personal air monitoring are discussed in the HASP and SOP-212 (Appendix B). Lapel
samplers worn for personal air monitoring will be utilized for airborne radioactivity monitoring. Air filters
will be analyzed on a daily basis and additional evaluation of samples will be performed when determined
necessary based on elevated results. Procedural changes or control measures, such as wetting of soils,

will be employed prior to the prescription of respiratory protective equipment.
4.5.2 Perimeter Monitoring

Site perimeter monitoring will be conducted with high volume air samplers at the four sides of the site
(north, south, east, and west). This monitoring will be at the property boundary or no more than 200 feet
from the limits of the areas anticipated to be excavated. This air monitoring is for the purpose of
documenting, and if detected, initiating measures to control off-site airborne contamination. Air
monitoring will be conducted in accordance with the Air Monitoring Procedure, SOP-212 in Appendix B.
Air filters will be evaluated on a daily basis for gross alpha activity. Comparisons will be made to 10 CFR
20, Appendix B, Table | and Hl to ensure that adequate radiological controls are in place for workers and
the general public. Unless lllinois regulations are more stringent, 10 CFR Part 20, Standards for
Protection Against Radiation shall be complied with. In such cases where lllinois regulations are more
stringent, 32 1AC Section 340 shall be utilized.
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5.0 CLOSURE DOCUMENTATION
An objective of the Work Plan is to document the identification, handling, and disposal of radiologically

impacted soil encountered during construction activities at the Lakeshore East Site. The following types

of data will be generated during the project:

. Surface gamma survey records

) Soil sampling records

. Soil sample field laboratory data

. Fixed laboratory soil analyses data (USEPA contract and STS subcontract laboratories) -
J Air quality sampling records

. Air quality analytical data

The results of the Work Plan investigation and the removal work will be presented in a final closure report.
The closure report will provide a summary of the locations of impacted material identified during the
project, areas remediated, and identify any known areas where impacted soil remains on-site, if any. The
report will include field data, laboratory results, documentation of the volume of material removed and its
disposal location. The report will present the information as the basis for and will request issuance by
USEPA of a “Certification of Completion Letter” for the Lakeshore East Site. The final closure report will

be submitted within 60 days of completion of the on-site investigation and removal work.
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‘ “ ::' RADIATION SURVEY FORM - GENERAL

A Project # Project Name Sheet of

STS Consultants, Ltd.

Date Technician
Inst. Model Serial No.
Inst. Calibrated (Y/N)? Lift Elevation

Write grid designations in circles. Indicate excavated area with heavy line. Record counts at intersections in
CPM. Indicate areas with audible alarms by shading the area.

(Scale)
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I N FI RADIATION SURVEY FORM - GRADING

STS Co:mants, Ltd. Project # Project Name Sheet _  of
Date Technician

Inst. Model Serial No.

Inst. Calibrated (Y/N)? Lift Elevation

Write the area coordinates in the large circles. Indicate boundaries of grading/excavation with a heavy line. Survey
areas in accordance with Section 5.7 of SOP-210. Within each grid record the maximum cpm. |If detected, shade
areas of elevated gamma readings (> twice background) and record max cpm.
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APPENDIX B
Standard Operating Procedures

SOP-210  Gamma Radiological Surveys

SOP-212  Air Monitoring Procedure

SOP-214  Soil Sampling Procedure

SOP-215 Field Logbook Procedure

SOP-217 Excavation Procedure

SOP-223  Verification Survey

SOP-320 Radioactive Material Shipments

SOP-345 Survey for Surface Contamination and Release of Equipment for Unrestricted Use
SOP-347 Decontamination

Sample Preparation Procedure for Gamma Spectral Analysis
SOP-366
SOP-372

Operation of the ACCUSPEC Gamma Counter
.Operation of the Ludlum Model 2000 Alpha System

®

THE INFRASTRUCTURE IMPERATIVE
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Gamma Radiological Surveys
SOP-210

1.0

GAMMA RADIOLOGICAL SURVEYS

PURPOSE

This procedure provides protocols for pre-verification or verification gamma radiological surveys.

2.0

SCOPE

Radiological surveys will be performed at the designated Site as part of the pre-excavation, excavation,

pre-

3.0

Non

4.0

The

verification, and/or verification surveying programs.
REFERENCES

e.

EQUIPMENT AND MATERIALS

following equipment may be used as part of the survey programs. Other equipment may be

substituted if necessary because of availability of the items listed or the conditions encountered at the

site.

5.0

e Trimble Pathfinder Pro XL 4.1 GPS (optional).
e 2-inch by 2-inch Nal (Tl) gamma detector.
o Ludlum Model 2221 portable scaler ratemeter analyzer.

INSTRUCTIONS FOR RADIOLOGICAL SURVEY
5.1 Establishment of Background Gamma Count Rate
5.1.1 The gamma count rate background levels shali be established for each applicable survey
instrument. Six randomly selected locations shall be chosen in non-radiologically
impacted areas of the Site. A one-minute integrated count shall be obtained at the
surface of each location for each survey instrument (Ludlum 2221 with 2" X 2" Nal
probe). The measurements collected from each location shall be averaged to establish
an instrument specific background gamma count rate.
5.2 Land Survey Procedure
5.2.1 Two perpendicular baselines will be established.
5.2.2 A grid along the baseline will be established using cloth or steel tape and a compass, if
necessary. Stakes, survey flags, or paint will be placed as needed to delineate grid or

traverse lines. The grids will be spaced about five meters apart.

5.2.3 The baseline, permanent structures, areas of remediation, and other areas of interest will
be illustrated in the field logbook.

5.3 Gamma Survey Procedure
5.3.1 The Ludlum ratemeter is set for 2-second time-weighted average count rate.

5.3.2 Hold the survey meter probe paraliel to the ground surface at a height of approximateiy two
to six inches.

5.3.3 Walk along grid lines at a maximum speed of about 0.5 meters per second (1 mile per
hour).

Page 1 of 3
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Gamma Radiological Surveys
SOP-210

5.3.4 Continue surveying until all survey grids have been traversed.
5.4 Radiological Survey of On-Site Materials

5.4.1 Material that is excavated and placed in the clean stockpile will be surveyed two times.
The first survey will be performed prior to excavation activities.

5.4.2 The second survey will be performed during the excavation of the non-contaminated soil.

The soils will be surveyed before they are placed in the stockpile. Based on the gamma
scan, the material will either be designated as contaminated material and immediately
loaded for transportation and disposal or tentatively designated as clean and stockpiled
for subsequent soil sampling per SOP-214,

5.5. Daily Surveys
5.5.1 Routine daily surveys shall be performed for each day of operations at the site.

5.5.2 The routine surveys will monitor areas in the immediate vicinity of excavations and along
soil movement paths to ensure that radiation levels are not affected by activities.

5.5.3 Routine surveys shall be documented by preparing a drawing of the survey results in the
field logbook, indicating either the location and value of individual measurements, or
contours of the measured gamma field.

5.5.4 Surveys of excavation areas will be made at the request of the Field Team Leader to
assess the progress of the removal. These surveys will not be documented, but will be
used by the Field Team Leader to manage the excavation.

5.6 Pre-Verification or Verification Survey

5.6.1 Upon completion of excavation activities, either a pre-verification survey shall be performed
to ensure that the excavation is ready for a final verification survey by USEPA or a
verification survey shall be performed to ensure that the excavation is ready for backfill
based on USEPA approval.

5.6.2 The survey is conducted at the same time as the excavation work phase. The survey
method is performed as specified in Sections 5.2 and 5.3. Upon completion of the survey
and excavation phase, a Notification of Successful Pre-Verification or Verification is sent
to the USEPA requesting a final verification survey or approval to backfill.

5.7 Site Grading Survey

5.7.1 Surveys will likely be conducted at the same time as the grading activities and will be
performed as specified in Section 5.3 of this SOP.

5.7.2 The corners or boundaries of the area to be surveyed will be tied into a site-wide
coordinate/survey network. Stakes, survey flags, or paint will be placed along the
boundaries of the survey area using a cloth/steel tape or wheel at approximately 100 foot
intervals to subdivide the area into 100 ft X 100 ft areas.

5.7.3 Each 100 X 100 ft areas will be traversed using a line spacing of approximately 10 feet.

Readings greater than twice background will be painted and flagged for further
investigation.
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Gamma Radiological Surveys
SOP-210

5.7.4 The maximum gamma count and/or readings over twice background will be recorded on a
50 ft X 50 ft grid on the radiation survey form for site grading (Appendix A). Permanent
structures and other issues of interest also will be included on the radiation survey form.

Page 3 of 3
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Air Monitoring Procedure
SOP-212
AIR MONITORING PROCEDURE
1.0 INTRODUCTION
The Air Monitoring Procedure provides for measuring the concentration of radioactive airborne dust that

could be generated and emitted into the atmosphere as a result of the excavation, moving, and loading
activities planned at the Site. The objectives of data collection for air monitoring activities are as follows:

) Collect airborne radioactivity data for the purpose of determining the exposure of workers
participating in Site activities to airborne particulates
. Collect airborne radioactivity data to measure releases of airborne radioactivity to the

environment and ensure that people living and working in the surrounding areas of the
Site are not exposed to radiation above acceptable limits

. Collect airborne radioactivity data to evaluate work procedures and Site control measures
for the purpose of keeping exposures to both workers and the general public as low as
reasonably achievable (ALARA).

2.0 REGULATORY REQUIREMENTS AND ADMINISTRATIVE LIMITS

As specified in 10 CFR Part 20 (unless more restrictive in 32 IAC 340) the licensee must demonstrate
compliance with the dose limits for individual members of the public. The Site Air Monitoring Plan is
based on being able to demonstrate that the average concentrations of radioactive materials in gaseous
and liquid effluents at the boundary of the unrestricted area do not exceed the limits specified in Table 2
of Appendix B to 10 CFR 20. The radionuclides in the thorium and uranium series that could potentially
be encountered during Site activities are listed in Table 1 of the Air Monitoring Plan. Th-232 has the most
restrictive concentrations for both the Derived Air Concentration (DAC) and Air Effluent Limits.

Th-232  Class W DAC=5x10"pCi/ml Air Effluent=4x10""pCi/ml
Both worker exposure to airborne particulates and effluent release fimits will be based on Th-232.

3.0 AIR MONITORING EQUIPMENT AND MATERIALS

. Staplex Mode! TFIA High Volume Air Samplers (or equivalent)

. Gilan Model BDXII Low Volume Personal Air Sampler (or equivalent)

Staplex Model TFA810 “Ashless” Filter Papers — 95% collection efficiency of 1-micron
particles. Effective efficiency of 70% (penetration absorption 30%)

Zefon Model 739 MCE Filter Cartridges — 37mm x 0.8um membrane filters

Ludlum Model 2200 Scaler w/ Model 43-10 alpha scintillation detector

Radiological Air Sample Data Form — Area Monitors, Form SOP 212-10

Radiologica!l Air Sample Data Form — Personal Air Monitors, Form SOP 212-11

4.0 SITE AIR MONITORING PROCEDURE

4.1 Background Air Quality

One downwind, high volume air sample shall be collected for a minimum of forty hours (five 10-hour days)
prior to the commencement of excavation activities. This sample shall be analyzed the day after
collection and then again after four days to allow for the decay of short lived radon and thoron daughters.
The count, after four days decay, will serve as the official measurement of the background airborne alpha
concentration. Future results during Site operations should be compared to this value to see if further
engineering controls or procedural changes are warranted.

10of10
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Air Monitoring Procedure
SOP-212

4.2 Perimeter Air Monitoring — High Volume Samplers

Four air monitoring locations shall be used during all excavation activities. These monitoring units will be
at the property boundary or no more than 200 feet from the limits of the areas anticipated to be
excavated. Samples shall be collected during all operations where potentially contaminated soils are
being excavated, moved, or loaded. One monitor shall be placed on each perimeter of the site (North,
South, East, and West) and collect samples at a height between one and two meters above the ground.
Monitors will be located so as to provide unobstructed air flow from the source to the monitors. Flow rate
through air samplers shall remain between 20 and 60 cubic feet per minute. Air sample filters shall be
collected and replaced daily and submitted to the laboratory for analysis. Samples analyzed from the
perimeter high volume monitors shall be used to determine the amount of airborne radionuclides leaving
the Site.

4.3 Personal Air Monitoring — Lapel Samplers (Low Volume)

All workers participating in Site activities that involve the excavation, movement, or loading of potentially
contaminated soils within a radiological exclusion zone shall wear a Personal Air Monitor (PAM) to
evaluate the air quality in the worker's breathing zone. The Health and Safety Coordinator may require
that additional personnel wear PAMSs if there is a potential for that worker to encounter airborne
particulates during Site operations. Samples shall be collected the entire time a worker is inside the
exclusion zone and the cumulative time recorded. Flow rate through air samples shall remain between 2
and 4 liters per minute. Air sample filters shall be collected and replaced daily and submitted to the
laboratory for analysis. Samples analyzed from the PAMs shall be used to determine potential
contributions to worker's dose from airborne radionuclides.

5.0 AIR SAMPLE ANALYSIS

The Th-232 decay series contains seven alpha-emitting nuclides: Th-232, Th-228, Ra-224, Rn-220, Po-
216, Bi-212 and Po-212. Of these, the first three nuclides can be assumed to be in complete equilibrium.
The noble gas Rn-220 (thoron) may be ejected from the original matrix by recoil from the alpha particle
decay of Ra-224. The fraction of Rn-220 that is removed via emanation is dependent on several
variables, and is assumed to range from 10% to 40%. The emanating fraction is assumed to be
transported away from the original matrix. If 40% of the Rn-220 escapes, the activity of the Rn-220 and
its three alpha-emitting progeny nuclides will be at 60% of the Rh-232 activity. These four alpha-emitting
nuclides produce a total of 3.35 alpha emissions per Rn-220 decay. Since the Rn-220 activity is 60% of
the Th-232 activity, these four nuclides only emit the equivalent of two alpha particles per Th-232 decay.
These two alphas when combined with the three alpha particles from the nuclides in full equilibrium with
the parent, result in the total emission of the five alpha particles. Thus, the Th-232 contribution will be
one-fifth or 20% of the total alpha activity.

For the reasons stated above, gross alpha concentrations shall be divided by a factor of five to determine
the air concentration of Th-232, which is the most limiting of the applicable air effluent concentration limits
(4x107"° pCi/ml).

5.1 High Volume Sample Analysis

A 1.75 inch diameter cutout shall be obtained from each 8"x10” high volume sample collected. All data
pertaining to the sample shall be included on the Radiological Air Sample Data Form — Area Monitors
worksheet. This worksheet contains the calculations required to determine total sample volume and
sample concentration.

Each sample shall be analyzed the day after collection for gross alpha concentration. The minimum
counting time is 30 minutes for Th-Alpha. The “day after” count will serve as a comparison to identify high
gross counts from the previous day. It is expected that naturally occurring radon and thorium daughters
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Air Monitoring Procedure
SOP-212

will interfere with analysis, so the sample must be reanalyzed in four days. Thoron (Rn-220), if present in
significant amounts, will require up to four days to allow for the decay of its Pb-212 daughter (10.6 hour
half life). The count, after four days decay, will serve to be the official measurement of Th-Aipha.

Th-232 is the most restrictive of the applicable radionuclides that may be present during Site operations.
The Th-232 contribution will account for 20% of the total alpha activity, so each gross alpha count must
be divided by five to determine Th-232 concentration.

Multiple concentration measurements improve both precision and detection capability. Although air
samples shall be counted the following day (and again four days later), effluent releases shall be reported
on a weekly basis using the following calculation:

Equation A.9 NUREG 1400

Cavg= z Ts | _C4

2,

=T,

where C = effluent concentration in Ci/ml
Ts= duration of sample collection

Sample concentration shall be determined using the following calculation:
Equation 6.9 NUREG 1400

C= R,
E FKTscf(5)
Where: Ny N

R, = net countrate; R, =Ry - Ry = T, Ty
E = fractional filter efficiency
F = air flow rate through the air sampler, cm*min

Cubic feet per hour x 28.316 liters/cfh x 1000 ml/ liter
K = Counting efficiency in cpm/ pCi
Ts = duration of sample collection
Cf = collection vs. analyzed ratio: conversion factor = 0.035

“note: cf is not part of original NUREG calculation. It has been added to account for the fact that we are
only analyzing 3.5% of total sample

5 = Samples are analyzed for gross alpha activity. Gross alpha concentration is to be divided by five to
determine Th-232 concentration

5.2 Personal Air Monitor Sample Analysis

Personal Air Monitor (PAM) samples shall be analyzed in the same manner as the high volume
perimeters samples. The only exceptions are that samples may be collected over the course of one week
and that calculations are performed on a different worksheet — Radiological Air Sample Data Form —
PAM’s, Form SOP 212-11.

The action level for airborne radioactivity shall be 30% of the Derived Air Concentration {DAC) for Th-232
(DAC=5x10"" uCi/ml). When PAM analysis indicates that concentrations have reached 1.5 x 10
uCi/ml, Level C protection may be considered. It is not anticipated that airborne concentrations will reach
this level. Engineering controls, such as wetting of soils, and procedural changes shall be implemented
to keep airborne concentrations ALARA.
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Air Monitoring Procedure

SOP-212

At the conclusion of the project, data obtained from PAM's shall be used to determine a dose from
airborne radionuclides for each monitored worker.

6.0 INVESTIGATIONS AND CORRECTIVE ACTIONS

The Health and Safety Coordinator will perform investigations and responses consisting of one or more of
the following actions in the event that Action Levels are exceeded:

Verification of laboratory data and calculations.

Analyze and review probable causes.

Evaluate need for reanalysis or additional analysis on original sample.
Evaluate need for resampling.

Evaluate need for sampling of other pathways.

Evaluate need for notifications to regulators

Dose assessments/bioassays.

7.0 ATTACHMENTS

Table 1 Derived Air Concentrations (DACs) and Effluent Air Concentrations of Selected
Radionuclides in the Uranium and Thorium Series

Minimum Detectable Concentration Calculation — Area Monitors
Minimum Detectable Concentration Calculation — PAM'’s

Radiological Air Sample Data Form — Area Monitors, Form SOP 212-10
Radiological Air Sample Data Form — PAM's, Form SOP 212-11
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TABLE 1

Derived Air Concentrations (DACs) and Effluent Air Concentrations of Selected
Radionuclides in the Uranium and Thorium Series

10 CFR 20
Radionuclide Class DAC Air Effluent
(uCi/ml) (nCi/ml)
ZJBU Ty o
" 10" o
Y 2x107" 6x10"
ZTh W 8x10° 3x10™°
Y 6x10° 2x1071°
u D 5x10°° 3x1077
W 3x107° 1x107"2
Y 2x10™" 5x10™"
“Th w 3x107¢ 2x107"
Y 6x10™" 3x107"
Ra W 3x10-10 ox10™™
,Rn With Daughters Removed  [4x10™ 1x10°
With Daughters Present 3x10°® 1x1071°
or 0.33 of working level
o Pb -1 -
3 & -
w 4x107 1x10°
Z‘IUPb D 1X1 O-TU o
“Th w 5x10" 4x107
Y 10-12 -15
g v SO 0
“®Th W 4x107"° 3x107"°
Y 7x10™"2 2x10™"
““Rn With Daughters Removed [7x10° 2x10°
With Daughters Present 9x107° 3x10™"
S or 1.(_)5working level .
i D 2x10° 5x107"
i D 1x10 , 3x10 o
= V[\)I 1x1 O_s 4x1 0_11
4x10 2x10
w 2x10'§ 8x10':1
Y 2x10° n
A =P w 3x10° ?;((11%'5
6 -9
: s 0
W 3x10':? 1x1 o“j
. -1
: 2o, S
-12 -15
: 2o S
w 7x10':2 4x10'1:
Y 2x10° 6x10°
“'Th Y 1x10° 5;((1 o™
W 1x107° 5x10™"
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FORM SOP 212-10

RADIOLOGICAL AIR SAMPLE DATA FORM - AREA MONITORS

Equation:
Volume (V) = (Pumpml/min.) (Total Sample Time) (count/sample conversion)
Multiply Cubic Feet by 28.316 to Obtain Liters
MI/min = (L/min.) (1000 mi/L)
SAMPLE COLLECTION
Sample | Per. By Date Sample Sample Total Sample Cubic Count vs. Total Sample
# Start Time End Time Time Ft/min. Sampled Volume (mf)
(CFM) Conv.
Equation: Actual Activity = Activity (A) - Background (B)
Activity (A) = _(Net CPM) (1/Eff)
(V) (2.2 E + 6 dpm/uCi) (filter retention factor) (5)
Sample # | Cal. | Date | Gross Net Detector Sample Sample Background Actual
By Counts [ CPM | Efficiency Volume Concentration Activity Concentration
(EFF) Analyzed (ml) (A)uCi/ml {B)uCi/m! pCi/mi
4 day
recount

Filter retention factor/absorption correction =

0.7 for Staplex 8x10 ashless paper filter
1.0 for 37mm PAM membrane filters

Note: Activity is divided 5 due to the Thorium daughters that are counted with an open window (gross

alpha)

Conversion factor for volume analyzed vs. volume sampled for 1.75" diameter cut-out = 0.035

30 minute background count for

30 minute background count for

is cpm
date
is cpm
date
Page 6 of 9
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FORM SOP-212-11

RADIOLOGICAL AIR SAMPLE DATA FORM - PAM’S

Equation:

Volume (V) = (Pump liters/min.) (Total Sample Time in minutes) (1000 ml/liter)

Sample Collection

Person Pump # | Sample # Date Sample Sample Total Cubic Total Sample
Wearing Start Time | End Time Sample liters/min. Volume (ml)
Monitor Time LPM

Equation: Actual Activity = Activity (A) - Background (B)

Activity (A) = (Net CPM) (1/Eff.)

(V) (2.2 E + 6 dpm/uCi) (filter retention factor) (5)

Sample Analysis

Sample | Cal. | Date | Gross Net Detector Sample Sample Background Actual
# By Counts | CPM | Efficiency Volume Concentration Activity Concentration
(EFF) Analyzed (ml) (A)UCi/ml (B)uCi/ml nCi/ml

0.7 for Staplex 8x10 ashless paper filter
1.0 for 37mm PAM membrane filters

Filter retention factor/absorption correction

Note: Activity is divided 5 due to the Thorium daughters that are counted with an open window (gross
alpha)

30 minute background count for is cpm
date
30 minute background count for is cpm
date
Page 7 of 9
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MINIMUM DETECTABLE CONCENTRATION CALCULATION - PAMS
Sensidyne Personal Air Monitor Samples analyzed on Ludlum 43-10 Alpha Counter

2.7 3.29 VRb[—l—-k—l—}

6 Tb
NnEFKT,T, n"EFKT,

number of sampling intervals

fractional filter efficiency

airlow rate through the sampler in cm®/min

counting efficiency in cpm/uCi

duration of sample collection in min

gross counting time

background counting time

net count rate in cpm

background count rate in cpm

concentration of radioactive material in the air in pCi/cm®

5 days of sampling minimum per week

1.0 37mm 0.8 pm MCE Filters

2.5 x 10° cm*/min (or ml/min)

2.5 liters per minute x 1000 ml/l = 2500 ml/min

699300

0.315 count/disintegration x 2.22 x 106 dis/pCi = 699300 cpm/;.Ci
480 min

Based on a minimum of 8 hours per day

30 min

600 min

0.58 cpm, based on 3000 min background count on 9/16 — 9/20/02

= 2.71 + 329 ,/(0.58){ : +J 1

(600) | (30)
(5) (1.0) (2500) (699300) (480) (30) (2.24) (1.0) (2500) (699300) (480) (30)

=298x10™" pCi/ml (gross alpha weekly MDC)
=5.96 x 107" pCi/ml (gross alpha + 5, for Th-232)
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MINIMUM DETECTABLE CONCENTRATION CALCULATION
Sensidyne TFIA High Volume Air Samples analyzed on Ludlum 43-10 Alpha Counter

11
MDC = 2.71 3.29 VRb| —+—
¢ [Tb Tb}

NEFKT,T, n"EF K Tscf

NUREG 1400 Air Sampling in the
Workplace Appendix A (eq A.17)

number of sampling intervals

fractional filter efficiency

airlow rate through the sampler in cm*/min
counting efficiency in cpm/pCi

duration of sampte collection in min

gross counting time

background counting time

net count rate in cpm

background count rate in cpm

count vs. sample conversion
(this is not part of NUREG 1400, however, analysis volume must be taken into account)

o
niwn wu nn

5 days of sampling minimum per week
0.7 (referred to as filter retention factor on air sampling form)
1.13 x 10° cm®min (or ml/min)
40 ft*min x 28.316 liters/ft® x 1000 mi/l = 1.13 x 10° mi/min
699300
0.315 count/disintegration x 2.22 x 106 dis/uCi = 689300 cpm/uCi
480 min
Based on a minimum of 8 hours per day
30 min
600 min
0.035
8" x 10" original filter size = 80 inches?
0.3 inch border is covered by sampler plate and not sampled = 10.8 inches?
filter cutout = nr® = (0.875")% (3.14) = 2.41 inches?
actual sample area = 80 inches” — 10.8 inches’ = 69.2 inches®
sample analyzed vs. sample collected ration = 2.41/69.2 = 0.035
rn = 0.58 cpm, based on 3000 min background count on 9/16 — 9/20/02

MDC = 2.71 +  3.29 1/(O.sza)liL+} !

(600) | (30)
(5) (0.7) (1.13E6) (699300) (0.035) (480) (30) (2.24) (0.7) (1.13E6) (699300) (0.035)(480) (30)

-—i
)
|

—
o
nun

=269 x 107° uCi/ml (gross alpha weekly MDC)
= 5.39 x 107" LCi/ml (gross alpha + 5, for Th-232)
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Soil Sampling Procedure
SOP-214

SOIL SAMPLING PROCEDURE
1.0 PURPOSE
The purpose of this procedure is to present protocol for collecting soil samples for the Site.
2.0 SCOPE
This procedure applies to samples collected for radiological or geotechnical analysis. Soil samples may
be collected of potential backfill soils or other soils. The Field Team Leader will coordinate the sampling
efforts.

3.0 REFERENCES

U.S. Nuclear Regulatory Commission, NUREG/CR-5849, Manual for Conducting Radiological Surveys in
Support of License Termination, June 1992.

4.0 EQUIPMENT AND MATERIALS
4.1 Equipment and Materials Management

Downhole tools and samplers are cleaned in accordance with the Decontamination Procedure
(SOP-347).

Cuttings, fluids, samples, and water are placed in 55-gallons drums, labeled, properly stored on-site, and
disposed of in a manner that does not violate local, state or federal rules or regulations and in a manner
that does not damage public or private property.

4.2 Sampling Equipment and Materials

Equipment used for soil sampling includes the following:

. Auger or other Coring Too!

. Shovel and Trowel

o Plastic Collection Bags

o Plastic Sheets (optional)

. Sampling Tracking Form (Form SOP-214-1)

. Field Logbook (SOP-215)

. Field Sample Screening Form (Form SOP-214-2 or holding samples)

. Pin Flags (for marking sample locations)

. Container (for collecting potentially contaminated waste generated during the sampling
process ) (e.g., gloves, plastic sheets, etc.)

. Bucket (filled with clean rinse water)

) Bucket (for homogenizing samples)

) Stainless Steel Brush

) Moist Towelettes

. Paper Towels

. Latex Gloves

. Survey Instrument (for verifying clean sampling equipment and hands).

Other equipment may be substituted, if necessary, because of availability of the items listed or the
conditions encountered at the site. Substitute equipment shall be documented in the Field Logbook and
approved by the Field Team Leader.

Page 1 of 11
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Soil Sampling Procedure
SOP-214

5.0 SAMPLING PLAN

Selection of the sampling plan to characterize a soil is a function of the goals of the investigation, the
variability of the parameters being measured, and the impact of the variability on the conclusions.
Samples may be collected randomly or they may be collected from specific areas deliberately chosen to
represent the range of conditions expected or unusual conditions of particular interest. In general,
randomly chosen samples are appropriate to assess overall site conditions. However, there may be
instances where the significance of an observed condition is of interest. The choice of method wili,
therefore, depend on the specific goals of the sampling activity.

The procedure presents sampling methods based on random sampling. For the reasons stated above,
variations to the methods provided in this procedure may be requested by the Field Team Leader. Such
variations shall be documented in the Field Logbook by field personnei.

6.0 ON-SITE STOCKPILE SOIL SAMPLING
The following are the steps to be followed for on-site stockpile soil sampling.
6.1. Excavated soil may be stockpiled. Samples from the stockpiles may be analyzed.

6.2. The soil may be stockpiled in piles varying from a few to several thousand cubic yards. Because
of this potential variation in pile size, no single method for sampling or type of equipment can be
prescribed that will work for every situation. The two basic methods that can be used for
sampling stockpiles, core sampling method and lift sampling method, are described in paragraphs
7.3 and 7.4, respectively. Both methods are based on the premise that in order for a sample to
be representative of the pile, every particle in the pile must have an equal probability of being
included in the sample.

6.3 One of the methods, the core sampling method, assumes that the pile can be completely
penetrated using a coring tool (i.e., sampling probe or drill rig). On conical shaped piles, the
sample is to be taken approximately perpendicular to the surface of the pile, midway between the
peak and the base, to the center of the pile. On piles with flattened tops, the sample is to be
taken perpendicular to the surface from the top to the bottom of the pile.

6.4 The other stockpile sampling method, the lift sampling method, assumes that the pile can not be
completely penetrated with a sampling tool, and therefore must be sampled either as the soil is
placed in lifts onto the pile or before the soil is removed in lifts for use. The samples will,
therefore, only be representative of the discrete layer of soil that is exposed to the sampling.

6.5. With either sampling method, to identify the areas to be sampled, the pile shall always be faced
looking north. For flat topped piles, divide the stockpile into an imaginary grid with square or
rectangular shaped sections approximately equal in area; the grids on flat topped piles should be
numbered from left to right, top to bottom. For conical shaped piles, divide the stockpile into an
imaginary grid with pie shaped sections of equal areas; the grids on conical shaped piles should
be numbered in clockwise pattern.

6.6. Determine the initial number of grids and samples as follows:

Pile Size (cubic yards) Number of Grids Number of Lift Samples’ Number of Core
Samples2
<50 3 3 3
50 to 100 5 5 5
101 to 500 . 6 5 6
500 to 1,000 7 5 7
1,000 to 2,000 8 6 8
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Pile Size (cubic yards) Number of Grids Number of Lift Samples’ Number of Core
Samples?

2,000 to 4,000 9 6 9
4,000 to 6,000 10 7 10
6,000 to 8,000 11 7 11
8,000 to 10,000 13 8 13
10,000 to 20,000 16 8 16
20,000 to 40,000 20 10 20
40,000 to 70,000 30 15 30
70,000 to 100,000 36 15 36
100,000 to ---° 36+ 15+ 36+
Notes:

1

Take one sample from each grid randomly chosen. In order to choose the grids to be sampled
randomly, use some blank sample identification tags and number the tags from one (1) to (n),
where (n) represents the number of grids in each pile. Put the tags into a sample bag, shake the
bag and reach in and blindly select a tag. Continue selecting tags until the required number of
grids are selected. The numbers will be chosen without replacement, that is, without returning
the used number to the bag. The samples shall be taken from the grids that correspond to the
randomly chosen numbers. An alternative method would be to use a computer generated
random numbering system available in various spreadsheet programs (i.e., Excel).

From the randomly chosen grids, take one composite sample for approximately every ten (10)
feet of soil depth to obtain the required number of samples. For example: if a 98 cubic yard pile is
10 feet high, according to the above table, five (5) composite samples are required (i.e., one for
each grid). If an 11,000 cubic yard pile is 30 feet deep, three composite samples, one composite
sample at each ten feet of depth, will be taken from 5 of the grids and one composite sample will
be taken from a sixth, randomly chosen grid.

Add one sample for each additional 10,000 cubic yards.
6.7 Take the sample and submit it to the laboratory for analysis.

6.8. Statistically test the results of the sample analyses to determine how much uniformity the
samples show and whether more samples must be taken.

6.9. If necessary, take additional samples and analyze. Continue to repeat steps 6.7 arid 6.8 until
there are enough samples to characterize the pile.

6.10. As directed by the Field Team Leader, identify materials suitable for backfill or other purpose
for which the sampling was done.

6.11. To compare the sample data with the desired criteria, calculate the average (X bar of all the
samples) in the pile using:

6.12 |If the average satisfies the desired criteria, the results can be further evaluated to determine
whether the data provide a 95 percent confidence level that the true mean (i) meets the
relevant criteria. The Field Team Leader will consult with the Project Coordinator to
determine if this further evaluation is required.
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7.0 IN-SITU SOIL SAMPLING
This section describes the methods for choosing sample locations and sampling methods.
7.1 Sample Location Selection

Appropriate in-situ soil sample locations are determined by the size and uniformity of the deposit being
sampled. The sampling pattern depends upon the size of the area, the uniformity of the soil stratum
being sampled, and the volume of soil that is being sampled.

Sampling plans for particular purposes may specify a pre-established sampling frequency in terms of the
maximum volume of soil represented by a sample. If the soil being sampled is statistically homogeneous,
then the locations for samples can be selected randomly over the area and thickness of the deposit. If
the soil is not statistically homogeneous, then the area must be broken into sub-areas within which the
soils are statistically homogeneous, and each area sampled separately. The issue of statistical
homogeneity is resolved by comparing the range of variation of the property being judged to the
acceptability criteria. For example, a deposit of sand and gravel may be statistically homogeneous when
judged against a standard that the material not contain boulders and not be homogeneous when judged
against a standard that no gravels be larger than one inch.

Clearly, also, the number of samples required to resolve the second comparison may be larger than the
number required to resolve the first. The sampling frequencies given in the Sections 10.3 and 10.4
(Stockpile Sampling) may be used as a guide in estimating an initial number of samples, but the actual
number required for a particular purpose depends very strongly upon the requirements and materials
being sampled.

7.2 Drilling Procedures
No drilling is planned.
8.0 OPERATIONAL SUPPORT SAMPLING

Sampling may be required to support the excavation and restoration action. This sampling may be
performed in instances when the Field Team Leader is interested in the significance of an observed
variation or when looking for cursory information to provide operational guidance. The choice of the
method will, therefore, depend on the specific goals of the sampling activity as determined by the Field
Team Leader. This sampling is not a quality activity, and may be performed outside the requirements of
this procedure. However, all deviations requested by the Field Team Leader must be documented in the
Field Logbook by field personnel.

The sampling technique for surface sampling, subsurface sampling, and stockpile sampling, as described
in this procedure, shall be used when sampling in these instances.

9.0 SAMPLE TRACKING

To establish the documentation necessary to track the sample from the time of collection, the sample
identification and Sample Tracking Forms must accompany samples that are sent to the laboratory.

All potentially contaminated samples to be submitted to the laboratory will be screened for radiation in the
field. Information obtained from this survey will be documented on the Sample Tracking Form (Form SOP
214-1). Samples taken from potential borrow areas generally are not screened.
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10.0 SAMPLING METHODS

10.1 Surface Soil Sampling

10.1.1.

10.1.2.

10.1.3.

10.1.4

10.1.5

10.1.6

101.7

10.1.8

10.1.9

If necessary, to minimize contamination, spread a clean sheet of plastic next to the area to be
sampled; assemble the sampling equipment required.

Enter the complete information on the Sample Tracking Form:

Sample Number

Sample Matrix

Sample Location

Purpose of Sample Collection

Include applicable comments regarding the sample, location, weather, conditions, or
other factors that may be relevant

e Collected by (your name)

Mark the collection bag or prepare the identification tag for the sample.

Collect the soil samples that are representative of the soil in the area surveyed. Use a shovel
or trowel to collect soil from the depth required.

Remove rocks, sticks, and foreign objects greater than approximately one-quarter (1/4) inch.
Stir and homogenize the soil in a bucket as much as practicable. Using the hand trowel,
randomly scoop the soil from the bucket. Save alternating scoops of material to collect the

required sample size; return the other material to the sampling locations.

Attach the identification tag to the sample bag if appropriate and place the bag in the sample
container.

Decontaminate the sampling equipment as required by Section 11.

Return any location markers (such as pin flags) that, were removed in order to sample. Fill in
all sampling holes to eliminate a possible tripping hazard.

If specific data are not available, mark a pin flag with the sample identification number and
place the flag at the center of the sampling location before leaving.

10.2 Subsurface Sampling (Undisturbed Soils)

10.2.1

10.2.2

10.2.3

If necessary, to minimize contamination, spread a clean sheet of plastic next to the area to be
sampled; assemble the sampling equipment required.

Enter the complete information on the Sample Tracking Form

¢ Sample Number

e Sample Matrix

¢ Sample Location

e Purpose of Sample Collection

+ Include applicable comments regarding the sample, location, weather, conditions, or
other factors that may be relevant

o Collected by (your name)

Mark the collection bag or prepare the identification tag for the sample.
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10.2.4

10.2.5

10.2.6

10.2.7

10.2.8

10.2.9

Sample the material using a hand core sampling tool or hammer driven split spoon sampler.
Alternatively, an auger method may be used.

Cut a hole, approximately six (6) inches in diameter, in the center of a plastic sheet. Center
the sheet of plastic over the area to be sampled. Using an auger, drill through the hole in the
plastic to the desired sampling depth; keep the auger turning until no more material comes
up. The soil around the hole, on the plastic sheet, is fairly well mixed and representative of
the interval just drilled.

If the soil sample is to be obtained from a particular depth (not a composite from surface to
depth), and the material refuses to pass into the coring tool, the following sampling method
will be performed. Drill through the hole in the plastic to the top of the desired sampling
depth; keep the auger turning until no more material comes up. Remove the auger and
sample the material using a hand core sampling tool or hammer driven spilt spoon sampler.
The first three inches of the sampled obtained will be considered slough and not part of the
desired sample.

NOTE: If, due to the conditions of the sampling area, this method does not work, an
alternative method(s), approved by the Field Team Leader, may be used. Alternative
methods, when used, will be documented by the field personnel in the Field Logbook.

Remove rocks, sticks, and foreign objects greater than approximately one (1) inch in
diameter.

NOTE: The removed rocks will be collected and submitted as a separate sample.

Using a hand trowel, collect approximately one (1) quart of the augured soil in the plastic
sample bag or jar. For core segments, place each 6-9 inch (nominally 5-7 inch) segment in
the plastic sample bag or jar.

Label the sample container.

Return unused material to the sampling hole and fill in the hole to eliminate possible tripping
hazard.

Decontaminate the sampling equipment as required by Section 11.

10.2.10 When required, mark a pin flag with the sample identification number and place the flag at

the center of the sampling location before leaving.

10.3 Stockpile Sampling (Core Sampling Method)

10.3.1

10.3.2

If necessary, to minimize contamination, spread a clean sheet of plastic next to the area to be
sampled and assemble the sampling equipment required.

Enter the complete information on the Sample Tracking Form:

¢ Sample Number

Sample Matrix

Sample Location

Purpose of Sample Collection

include applicable comments regarding the sample, location, weather, conditions, or
other factors that may be relevant. Identify the approximate size of the stockpile. (A 70
cubic yard pile of soil is approximately ten feet high with a base diameter of
approximately 26 feet.) Include a brief description of the equipment used to obtain the
sample (i.e., sub-soil sampler, drill rig, etc.).
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10.3.3

10.3.4

10.3.5

10.3.6

10.3.7

e Collected by (your name)

Before sampling, determine the number of grids and samples as described in Section 6.6.
Record the information in the Field Logbook.

Mark the collection bag or prepare the identification tags for the samples.

Using an auger or other coring tool, take the required number of samples from the pile. A
hollow stem auger will be used when discrete, rather than composite, samples are collected.

Place the sample material in the sample bag and attach the identification tags. Place the
sample bag in the container.

Decontaminate the sampling equipment as required by Section 11.

10.4 Stockpile Sampling (Lift Sampling Method)

10.41

104.2

10.4.3

10.4.4

10.4.5

10.4.6

10.4.7

If necessary, to minimize contamination, spread a clean sheet of plastic next to the area to be
sampled and assemble the sampling equipment required.

Enter the complete information on the Sample Tracking Form:

Sample Number

Sample Matrix

Sample Location

Purpose of Sample Collection

Include applicable comments regarding the sample, location, weather, conditions, or
other factors that may be relevant. Identify the approximate size of the stockpile. (A 70
cubic yard pile of soil is approximately ten feet high with a base diameter of
approximately 26 feet.) Include a brief description of the equipment used to obtain the
sample (i.e., sub-soil sampler, drill rig, etc.).

¢ Collected by (your name)

Before sampling, determine the number of grids and samples as described in Section 6.6,
Record the information in the Field Logbook.

Mark the collection bag or prepare the identification tags for the samples.
Using the appropriate sampling tool, take the required number of samples from the lift
approximately perpendicular to the surface of the lift at the appropriate locations. Composite

the sample through the entire lift thickness.

Place the sample material in the sample bag and attach the identification tags. Place the
sample bag in the container.

Decontaminate the sampling equipment as required by Section 11.

10.5 Soil Sample Size

10.51

Each soil sample will be a minimum of four (4) pounds and the sample may exceed ten (10)
pounds. Sample size requirements are detailed in Sample Preparation Procedure for Gamma
Spectral Analysis (SOP-364).
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11.0 EQUIPMENT CLEANING

To avoid cross-contamination, the sampling equipment will be cleaned prior to and between samples.
The following steps will be followed to clean equipment.

« Remove loose contamination by gently tapping/shaking the item.
o Using the stainless steel brush or paper towels, remove material that did not dislodge.

e If the item appears to be clean (i.e., no visible clinging soil), proceed to the next sampling
area.

« If the item does not appear to be clean or if a survey with the appropriate instrument does not

verify that it is, scrub the item with water. While holding the item over the sampling location,
rinse the item with water.

e Dry the item with paper towels or repeat the scrubbing sequence as necessary.

* Rinse gloved hands. Change gloves when changing sampling areas if a self-frisking
indicates that contamination is present after rinsing.

e Approximately one percent of the time, swipe the item as described in the Gamma
Radiological Survey SOP (SOP-210). Submit the swipes to the laboratory for analysis to
confirm the effectiveness of the decontamination protocol. (This step is necessary only when
sampling soils where radiologic contamination is suspected.)

o« Dispose of cleaning materials, plastic sheeting, and gloves as contaminated materials in
accordance with instructions provided by the Field Team Leader.

12.0 QUALITY CONTROL
12.1 Quality Control Samples

To evaluate the variance in the soil sampling protocol, field duplicates will be collected at specified
intervals. These quality control (QC) samples will be identified and noted in the Field Logbook.

To validate the sampling protocol used for surface sampling, initially one (1) area on every twenty (20)
sub-grids sampled.

For surface sampling, the duplicates shall be randomly selected and identified before sampling activities
begin. The duplicate sample material will be collected using the next scoop full of material each time the
initial sample is saved.

For subsurface samples, one duplicate subsurface sample will be taken for every twenty (20) samples.

For subsurface sampling, the duplicate will be collected from the representative augered material.

For stockpiles, one duplicate will be taken for every twenty (20) stockpile samples, or one each day that
stockpile sampling takes place, whichever is greater.

The stockpile duplicate will be taken from the node of two grids. The duplicates will be randomly selected
and identified before the sampling begins.
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The Field Team Leader will calculate the mean and the standard deviation for the samples analyzed. |f
the duplicate sample results are within three (3) standard deviations of the sample popuiation, the
sampling protocols can be considered acceptable.

If the Project Coordinator approves, the Field Team Leader can reduce the frequency of the QC duplicate
sampling based on the results obtained. Changes shall be documented in the Field Logbook.

12.2 Data Review
Entries in the Field Logbook will conform to the Field Logbook Standard Operating Procedures.
Daily, the Field Team Leader will review the Field Logbook, resolve any discrepancies that were noted by
field personnel, and sign the book to indicate the pages reviewed. If the Field Team Leader recorded the
discrepancy, the Quality Assurance Supervisor will review the Field Logbook and resolve any
discrepancies that were noted.
NOTE: Discrepancies relating to reported data will be brought to the attention of the Field Team Leader.

13.0 HEALTH AND SAFETY

Personal protective equipment and clothing, as required by the Health and Safety Plan, will be used when
collecting and handling contaminated soils.

The site radiological conditions will be determined and documented before sampling begins. During the
sampling process, the principles of As Low As Reasonably Achievable (ALARA) will be followed.

14.0 RECORDS

The following documents will be maintained as quality records:

. Field Logbooks
o Sampling Tracking Forms
o Results of all Calculations and Statistical Analyses Performed
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FORM SOP-214-1

SAMPLE TRACKING FORM

Date: Page of
Sample Matrix (S/W) Location Collected For Comments Collected By
Number
Released by/company All samples listed above are hereby released except for: Date/Time
Received by/Company All samples listed are hereby received except for: Date/Time
Received by/Company Data for all samples listed above are hereby received except | Date/Time
for:
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FORM SOP-214-2

FIELD SAMPLE SCREENING FORM

Sample Type: Sample ID Number:
Date: Time:

Counting Instrument: Sample Date:
Reading Units:

Signature of Technician: Date:

Signature of Reviewer: Date:
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FIELD LOGBOOK PROCEDURE
1.0 PURPOSE

This procedure describes standard protocol for the use and control of the Field Logbooks used during the
Site remediation.

2.0 SCOPE
This procedure applies to field activities that are associated with the Site cleanup.
3.0 REFERENCES
STS Consuitants, Ltd. Quality Assurance Manual
4.0 EQUIPMENT AND MATERIALS
Field Logbook.
Indelible pen or pencil.
5.0 INSTRUCTIONS
5.1 Field Logbook Format

51.1 Prior to entering the field, page numbers shall be assigned to the pages of the Field
Logbook. Pages shall include the date. STS may use pre-printed Field Logbooks in
which some of these items are filled in. Each Field Team Leader and other field
personnel taking measurements, observing tests, or performing other related work, will
be issued a Field Logbook.

5.1.2 The first set of pages for a day will include the following items (in the order indicated):

personnel on-site

contractor personnel on-site (names of employees for the companies represented)
others on-site (e.g., regulators, visitors)

weather

equipment used

equipment calibration

sketch of work area

summary of work.

5.1.3 The remaining pages for a day will record the field activities and should include the
following:

» meetings (meeting attendees, person who called the meeting, time, Jocation,
decisions, and decision makers)

s start and end time of activities.

e visits by others

s regulator - directed activities

o comments made by regulator, visitor, or other persons visiting Site

o weather and working conditions

e general description of work area.

o sketch work areas and show significant relative locations, etc.
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+ progression of work (e.g., faster or slower, reason for delays)
* description of equipment used, including general name, brand name, model number

and, calibration
description of amount of material excavated and levels of contamination observed (if

known)

5.2 Quality Control

5.2.1 The Field Team Leader, or his designee, will review field logbook for completeness, proper
field note correction (single line strikeout), and content.

5.2.2 Field logbooks will be audited at the discretion of the Project Quality Assurance Supervisor.
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EXCAVATION PROCEDURE
1. PURPOSE
To provide a procedure for excavation for the Site.
2. SCOPE

This procedure will cover Site excavation activities, which are deemed quality critical by the Project
Coordinator

3. REFERENCES

1992, NUREG/CR-5849, Manual for Conducting Radiological Surveys in Support of License Termination,
Draft Report.

4. EQUIPMENT AND MATERIAL
None
5. INSTRUCTIONS
5.1 Delineation of extent
5.1.1 Delineate initial areas and depths. Areas and depths will extend slightly beyond estimated
extent of impacted soil. Initial areal extent will be established using previously completed
walkover gamma surveys and down-hole exploration and sampling information,
supplemented with gamma survey data.
5.1.2 Initial excavation limits to be within three inches of the estimated bottom limit.
5.2 Excavate delineated soil mass.
5.3 Sampling scheme
5.3.1 Re-establish survey grid.
5.3.1 Locate diagonals across grid square.
5.3.2 Survey the bottom of the excavation as described in SOP-210.

5.4 Pre-Verification or Verification Sampling

5.4.1 If all measurements within a grid are less than the cleanup criteria limit, then grid is clean.
No further excavation is required in this grid.

5.4.2 If any measurements within an excavation are greater than the action criteria limit, then
additional excavation is required.

5.4.2.1 Proceed through sequence 5.2 through 5.4 again.
5.4.2.2 Mark subareas around grid points that exceeded the action limit.

5.4.2.2 Contact Field Team Leader for guidance of additional excavation.
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5.5 Completion

5.5.1 After grid has met criteria, give documentation of delineation, excavation, and sampling to
Field Team Leader.

5.5.2 Grid is available for Pre-Verification or Verification Surveying.

6. QUALITY CONTROL

6.1 Quality control for the excavation documentation will be in accordance with applicable SOPs.
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VERIFICATION SURVEY PROCEDURE

1.0 PURPOSE

The purpose of this procedure is to present protocol for conducting verification surveys at the excavations
at the Site.

2.0 SCOPE

This procedure applies to all completed excavations that are done as a result of the excavation area
being identified as containing soil exceeding the cleanup criteria.

3.0 REFERENCES
SOP-210 - Gamma Radiological Survey
4.0 EQUIPMENT AND MATERIALS
None
5.0 PROCEDURE
5.1 Equipment and Materials
Equipment used for verification survey may include the following:
5.1.1 Compass or theodolite
5.1.2 Cloth or steel tape
5.1.3 Stakes, survey flags, or spray paint
5.2 Grid Layout
5.2.1 The verification survey will be conducted at all excavations.

5.2.2 The grid used for the STS Survey, or similar locations will be re-established for the verification
survey.

5.2.3 The diagonals across each grid square will be located.
5.2.4 The location halfway between the grid corner and the center of the grid will be located.
5.3 VERIFICATION

5.3.1 Measurements will be made according to the procedures described for Gamma Radiological
Surveys (SOP-210).

5.3.2 If all measurements within a grid are less than the cleanup criteria limit, then grid is clean. No
further excavation is required in this grid.

5.3.3 If any measurements within an excavation are greater than the action criteria limit, then the
Field Team Leader shall guide additional soil removal until the excavation measures below
the cleanup criteria.

6.0 DOCUMENTATION
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6.1 A scale drawing of the survey area showing the locations and results of the gamma
measurements will be created.

6.2 The drawing and gamma measurements will be delivered to the USEPA with a Notice of
Successful Verification and a request for approval to backfill the excavation (Form SOP 223-1).

7.0 QUALITY CONTROL

7.1 Quality control for the verification documentation will be in accordance with applicable SOPs.
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FORM 223-1
NOTIFICATION OF SUCCESSFUL VERIFICATION SURVEY

Area |dentification:

Date of Verification Survey:

Time of Verification Survey am/pm

The above-described excavation was surveyed at the time and date indicated above. The survey
indicated that al! soils have been removed as required by the Site Removal Action Criteria.

Documents pertaining to this survey are attached for review and approval by the USEPA.
Signed:

Date

Print Name

Print Title

STS Consultants, Ltd.

The attached Verification Survey documents were reviewed by USEPA, Region 5 on
The results of this survey indicate that the verification criteria as
contained in the UAO, have been met.

Authorization is hereby granted to commence backfill and restoration work at this excavation.

Date

Print Name

Print Title

For USEPA Region 5
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SOP-320

RADIOACTIVE MATERIAL SHIPMENTS
1.0 SCOPE
1.1 Purpose

To establish a procedure that will insure the safe and proper shipment of radioactive waste material in
compliance with USEPA, NRC, and DOT regulations.

1.2 Applicability

This procedure is applicable at all times for LSA shipments of radioactive materials destined for disposal
at EnviroCare of Utah’s Clive, Utah Facility.

2.0 REFERENCES

o 32 lllinois Administrative Code, Parts 310 and 340, Standards for Protection Against Radiation

32 lllinois Administrative Code, Part 400, Notices, Instructions and Reports to Workers;
Inspections

Lakeshore East Health and Safety Plan Remedial Action.

10 CFR Part 20.1906

10 CFR Part 71.47 and 71.87

10 CFR Part 71 Statements of Consideration

49 CFR Parnts 172, 173,174 and 177

32 lllinois Administrative Code, Part 341, Transportation of Radioactive Material

Utah Radioactive Material License No. SMC-1559 with current amendments issued to EnviroCare
of Utah, Inc.

3.0 DEFINITIONS
3.1 Definitions for transport are defined in 49CFR §171.108

This is the maximum activity of special form radioactive material permitted in a Type A package.
3.2 Limited Quantity of Radioactive Material

This is the quantity of radioactive material that does not exceed the materials package limits specified in
49 CFR 173.425 and which conforms with the requirements specified in 49 CFR 173.421.

4.0 REQUIREMENTS
4.1 Prerequisites
4.1.1 A copy of the consignee's up-to-date radioactive material license shall be on file at the

Kerr-McGee West Chicago facility office so the Site Manager or his designee can verify
that the consignee is licensed to receive the radicactive material.

4.1.2 All containers shall be inspected by the Project Coordinator or designee prior to loading
and palletizing, to insure that the container's integrity is adequate, and then inspected
again to insure that the containers have been loaded and closed in accordance with
applicable procedures.

4.1.3 For shipments of radioactive material for disposal, compliance with disposal site facility
criteria and specific state and federal license provisions applicable to the material shall be
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Radioactive Material Shipments
SOP-320

verified by Project Coordinator.

4.1.4 For packages of radioactive waste material intended for shipment to EnviroCare of Utah for
disposal, the Project Coordinator or designee shall verify that the pre-shipment

characterization process has been completed.

4.2 Tools, Material, Equipment
4.2.1 Calculator.
4.2.2 Packaging, labels and containers

4.3 Precautions Limits

4.3.1 Radioactive waste material that is to be shipped for disposal must be classified according
to 32 IAC 340.1052 and meet the requirements of 32 IAC 340.1055.

4.3.2 The maximum permissible limits for removable contamination for a package:

Contaminant Bg/cm® uCi/cm® Dpm/cm®
Beta/gamma emitting nuclides; nuclides with T 4, <10 0.4 10° 22
days; natural uranium; natural thorium; U-235; U-238; Th-
232; Th-228; and Th-230 when contained in ores or
physical concentrates.
All other alpha emitting nuclides 0.04 10° 2.2

NOTE: In cases of packages transported as exclusive use shipments by rail or highway, the non-fixed
radioactive contamination must not exceed the above limits at the beginning of transport, and, at
any time during transport, must not exceed 10 times the above limits.

4.3.3 The radiation levels at any point on the external surface of the package must not exceed
200 mrem/hr and the Transport Index must not exceed 10. Packages transported as
exclusive use by rail or highway may exceed these limits provided that the following

conditions are met:

planes

Open Vehicle Closed Vehicle
Package < 200 mrem/hr <1000 mrem/hr
Surface
Vehicle < 10 mrem/hr at 2 meters from vertical | < 200 mrem/hr at any point on the outer

surface of the vehicle

< 10 mrem/hr at 2 meters from vertical

planes

<2 mrem/hrin cab

4.4 Acceptance Criteria

4.4.1 Radioactive material has been properly prepared, packaged, marked, labeled, and loaded
onto a vehicle and is in proper condition for transport.

4.4.2 All necessary forms, surveys, and manifests have been prepared and the "shipping papers"

packet is complete.

4.4.3 All necessary state and local authorities and material receivers have been properly notified
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Radioactive Material Shipments
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of the shipment.

4.4.4 All necessary paperwork has been completed and signed and a copy of the "shipping
papers" packet has been filed for Kerr-McGee’s records.

4.4.5 For radioactive waste shipments for disposal, confirmation of receipt at the disposal facility
is acknowledged within 20 days of shipment, or an investigation is initiated.

5.0 PROCEDURE

5.1 Verify that the intended consignee (receiver) of the material has a valid license to accept the type
and quantity of radioactive material.

NOTE
Typically, groundwater samples, surface water samples, and environmental air samples that are
shipped offsite do not meet the regulatory definition of "Radioactive Material* and therefore do not
require radioactive material shipping paperwork.

5.1.1 The A, and A, values for radionuclides are the limits in curies from which a shipment type
is determined.

5.2 Determine the following information for inclusion on the bill of lading and/or the radioactive
waste shipment and disposal record form for each package in the intended shipment:

5.2.1 Proper shipping name and hazard class from 49 CFR 172.101, Columns 2 and 3.

5.2.2 Proper UN identification number from 43 CFR 172.101, Column 3.a.

5.2.3 Principal radionuclides (greater than 1% of total activity).

5.2.4 Determine whether or not Reportable Quantity (RQ) must appear on the bill of lading per
49 CFR 172.203(c)(2)

a. Using Table 2 of Appendix to 49 CFR 172.101, determine if a single radionuclide
exists as a reportable quantity.

b. If a mixture of nuclides exists, use the sum of the ratios of the quantity of a nuclide
per package and the RQ for the nuclide. A package contains an RQ of a hazardous
substance when the sum of the ratios is > 1.

c. If the quantities or identities of some of the nuclides in a package are unknown,
follow the instructions found in the Appendix to 49 CFR 172.101 step 6 for RQ
determination. .

5.2.5 Physical and chemical form of material.

5.2.6 Net quantity (activity) in each package.

5.2.7 For each shipment of radioactive material, emergency response information must be
maintained during transportation and at facilities where hazardous materials are loaded
for transportation or otherwise handled during any phase of transportation.

a. Emergency response information is not required for shipments of radioactive materials
excepted from the shipping paper requirements of subchapter C of 49 CFR, such as

those shipments designated as limited quantity.

b. Complete Emergency Response Information form (Attachment 2) and include with the
shipping papers for the radioactive material shipment.
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5.3

5.4

If the package of radioactive material is to be shipped for disposal, the following are additional
required steps:

5.3.1 Use Radioactive Waste Shipment Checklist (Attachment 3) for shipments to a disposal
facility.

5.3.2 Verify that the radioactive waste material has been classified in accordance with 32 IAC
340.1052.

5.3.3 Verify that the package's records meet the radwaste material form requirements of 32 IAC
341.1055.

5.3.4 Use EnviroCare's Radioactive Waste Shipment and Disposal Record form 540 and 541 as
the manifest form for all shipments of radioactive waste material going to EnviroCare of
Utah, Inc.

5.3.5 Mail or otherwise send, separate from the shipment, a copy of the disposal site shipping
manifest to the disposal facility operator. This copy of the shipping manifest may be sent
the same day that the shipment leaves tile site.

5.3.6 The disposal site operator is required to acknowledge receipt of the shipment within seven
(7) days of arrival by returning a signed copy of the first page of the shipping manifest to
the shipper.

5.4.7 Verify and document on the Radioactive Waste Shipment Checklist. (Attachment 3) that the
return receipt for the shipment has been received within 20 days of shipment.

For shipments whose receipt has not been acknowledged within 20 days, initiate a trace
investigation in accordance with 32 JAC 340.1060(h).

For packages shipped by rail or highway under the "EXCLUSIVE USE" provisions of 49 CFR
173.403 (i}, the following additional steps are required:

5.4.1 Verify, that the certification statement of 49 CFR 172.204: "This is to certify that the above-
named materials are properly classified, described, packaged, marked, and labeled, and
are in proper condition for transportation according to the applicable regulation of the
Department of Transportation," appears on the shipping paper, and is signed by the
Project Coordinator, or his designee.

5.42 If a Radioactive Yellow Il labe! is required, record the package contents (radionuclides),
number of curies, and Transport Index (TI) on the label. Affix label to two opposite sides
of the package (excluding the bottom) near the proper shipping name.

5.4.3 Verify that the radioactive material has been properly prepared, packaged, marked,
labeled, and loaded on the vehicle.

5.4.4 Ensure that package radiation and contamination surveys have been performed and
documented, and that package radiation and contamination levels are within the limits
specified in Section 4.3.

5.4.5 Ensure that the vehicle has been completely tarped, blocked and braced, or the
packaged material sufficiently restrained to preclude movement within the vehicle during
normal transport.

5.4.6 Ensure that the vehicle or rail car is properly placarded and marked per Subpart D and F
of 49 CFR 172. If placarding is required and shipment is by vehicle, all four sides must
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6.0

5.5

6.1

54.7

5.4.8

5.4.9

5.4.10

have placards.

Verify that a radiation survey of the loaded vehicle has been performed and documented
on Shipment Load Diagram (Attachment 5).

Complete Form Exclusive Use Vehicle Instructions to Carrier (Attachment 6), and have
the vehicle operator read the exclusive use statement and acknowledge compliance his
or her signature, and include a signed copy with the shipping papers.

Contact the Project Coordinator, or his designee, for final inspection of the vehicle, cargo
and paperwork.

insure that the carrier (vehicle operator) has all the required shipment papers, and
appropriate copies have been retained for the site files.

For packages shipped as other than exclusive use, ensure completion of the following:

5.5.1

55.2

553

554

5.5.5

5.5.6

5.5.7

55.8

55.9

Certification statement of 49 CFR 172.204: "This is to certify that the above-named
materials are properly classified, described, packaged, marked, and labeled, and are in
proper condition for transportation according to the applicable regulations of the
Department of Transportation," appears on the shipping paper and is signed by the
Project Coordinator or his designee.

Package external radiation level is less than 200 mR/hr contact and 10 mR/hr at one
meter.

Package external contamination level does not exceed 2200 dpm/100 cm? B and 220
dpm/100 cm? «

If the radiation level on the external surface of the package is greater than 0.5 mR/hr and
less than 50 mR/hr, and the radiation level at 1 meter is less than 1 mR/hr the package
may be shipped as a Radioactive Yellow Il shipment.

Ensure that the shipping container meets the DOT Specification 7A Type A general
packaging requirements per 43 CFR 173.415.

If a Radioactive Yellow Il label is required, record the package contents (radionuclides),
number of curies, and T1 on the label. Affix label to two opposite sides of the package
(excluding the bottom) near the proper shipping name.

Package is marked correctly in accordance with 49 CFR 172 Subpart D.
Ensure vehicle radiation and contamination surveys have been performed.
Placarding requirements in Subpart F of 43 CFR 172 are met.

Final inspection of the vehicle, cargo, and paperwork is performed by Project
Coordinator, or his designee.

5.5.10 For radioactive waste shipments, the disposal facility operator is required to acknowledge

receipt within one week by returning a signed copy of the manifest.

RECORDS/REPORTS/NOTIFICATIONS

Shipping records shall be maintained by the Project Coordinator. A complete shipment record
packet includes copies of all completed and signed paperwork that accompanied the shipment.
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6.2 Anyone who observes a deficiency in complying with this procedure shall notify Project
Coordinator or his designee.

7.0 ATTACHMENTS
7.1 Attachment 1 Example Bill of Lading-Short Form (for Exclusive Use)

Attachment 1A Example Bill of Lading — Short Form for Material>2 N/gm <RQ
Attachment 1B Example Bill of Lading — Short Form for Material >2 N/gm >RQ

7.2 Attachment 2 Emergency Response Information Form

7.3 Attachment 2A Emergency Procedure Form

7.4 Attachment 2B Evaluation Questionnaire Form

7.5 Attachment 3 Radioactive Waste Shipment Checklist

7.7 Attachment 5 Shipment Load Diagram - Truck

7.8 Attachment 6 Exclusive Use Vehicle Instructions To Carrier
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STRAIGHT BILL OF LADING - SHORT FORM



ATTACHMENT 1 (Example)

STRAIGHT BILL OF LADING - SHORT FORM - Original - Not Negotiable
RECEIVED, subject to the contract in effect on the date of the issue of this Bill of Lading

From: KERR-McGEE CHEMICAL CORPORATION

the property described below in apparent good order, marked, consigned, and destined as indicated below. which said cartier (the word carrier being understood throughout this
contract as meaning any person or corporation in possession of the property under the contract) agrees to carry 1o its usual place of delivery at said destination. It is mutually

agreed, as 1o each carrier of all or any of said property over all or any portion of said route to destination, and as to each party at any time interested in all or any of said property,

that every service to be performed hereunder shall be subject to all terms and conditions of the contract in effect on the date of the issue of this Bill of Lading

SHIPMENT
NUMBER

FULL NAME OF SHIPPER:

Kerr-McGee Chemical Corporation

CARRIER: TRUCK #: DATE: FROM NO.
STATION:
STATE

SHIPPED FROM: CONSIGNED TO:

ROUTE: DELIVERING CARRIER:

This material is routed "exclusive use". The vehicle is to remain closed between origin and
destination. No material may be added to the vehicle or removed from the vehicle in route.

LINE NO. DESCRIPTION AND CLASSIFICATION ESTIMATED QUANTITY

(Proper Shipping Name, Reportable Quantity, if
applicable/ Hazard Class)

(Proper UN identification number)

(Net activity in each package)

(Principal Radionuclides)

(Physical and chemical form of material)
(Indicate Yellow II on any applicable packages)

TRUCK SHIPMENTS: PLACARDS REQUIRED

THIS IS TO CERTIFY THAT THE ABOVE-NAMED MATERIALS ARE PROPERLY CLASSIFIED, DESCRIBED, PACKAGED, MARKED AND
LABELED AND ARE IN PROPER CONDITION FOR TRANSPORTATION ACCORDING TO THE APPLICABLE REGULATIONS OF THE
DEPARTMENT OF TRANSPORTATION.

KXERR-McGEE CHEMICAL CORPORATION PER PER
Shipper Permanent post office addyess of shipper,
Oklahoma City, OK 73125 AGENT

West Chicago Project WCP 320-5 Page 14 of 25



ATTACHMENT 2
EMERGENCY RESPONSE INFORMATION

Shipment I.D. No.

1. Proper Shipping Name and Hazard Class
Check one of the two types listed below

] Radioactive Material, Low Specific Activity, n.o.s. - Radioactive Material UN 2912
[0] Radioactive Material, n.o.s. - Radioactive Material UN 2982

DRIVER EMERGENCY PROCEDURE

A) RESCUE and LIFESAVING may be done with little fear of the hazards from the cargo on this
truck. if possible, avoid breathing dust from any spilled cargo.

DO NOT DELAY RESCUE EFFORTS!

B) After providing needed rescue, lifesaving, first aid or fire-fighting, please read the attached
instructions in the event of cargo spillage.

TO THE DRIVER:

Keep these emergency procedures with your shipping papers.
By my signature | certify that | have read and understand these emergency procedures.

Driver's Signature:




ATTACHMENT 2A
EMERGENCY PROCEDURE

This vehicle contains soil or debris , which are contaminated with natural
thorium. In the event of an accident involving spillage of radioactive material, the following actions are
recommended, if appropriate:

1. LIFESAVING, RESCUE AND FIREFIGHTING

This may be done with little fear towards the hazards from the debris contaminated with thorium. If
possible, avoid breathing dust and avoid swallowing it. Thorium on the skin or clothing is relatively
harmless and simple washing methods will remove it. If you come into contact with the debris, please
wait for advice from health officials. To avoid ingestion of thorium, do not eat, drink, or smoke while near
the spill.

2. CONTACT THE LOC